

King County Office of Performance, Strategy, and Budget - Checklist for High Risk Project Appropriation Requests

| No. | Phase When Required | Description | Information |
|-----|---------------------|--|---|
| 1 | Each Request | Date of Appropriation Request | 2/1/2018 |
| 2 | Each Request | Project Number | 1126875 & 1127461 |
| 3 | Each Request | Project Title | Puget Sound Emergency Radio Network (PSERN) |
| 4 | Each Request | Program | N/A |
| 5 | Each Request | Fund | 3361 & 1511 |
| 6 | Each Request | Department/Division | King County Information Technology/PSERN |
| 7 | Each Request | Council District | 1, 2, 3, 4, 5, 6, 7, 8, 9 |
| 8 | Each Request | MPA Project Effective Date (if applicable) | Q3 2015 |
| 9 | Each Request | Current Phase of Project, Phase Status | Phase IV |
| 10 | Each Request | Year of First Appropriation | 2015 |
| 11 | Each Request | LTD Appropriation Amount | \$54,998,975 |
| 12 | Each Request | LTD Appropriation as of Date | 2/1/2018 |
| 13 | Each Request | LTD Expenditure Amount | \$22,572,154 |
| 14 | Each Request | LTD Expenditure as of Date | 2/1/2018 |
| 15 | Each Request | Appropriation Request Amount | \$204,695,669 |
| 16 | Each Request | Affirmation that the implementing agency maintains a risk register (updated quarterly) and employ earned value management (updated monthly) | Quarterly updated Risk Dashboard and monthly updated spending plan Earned Value Management (available upon request) |
| 17 | Each Request | For mandatory phase appropriation project where one or more phases run concurrently or the appropriation request encompasses multiple phases, such as projects with alternative delivery methods, projects requiring staged construction due to site constraints or operations needs or projects performed under a declaration of emergency, when the appropriation request encompasses work performed in more than one phase, not including the closeout phase, submit an explanation of the reasons necessitating appropriation for more than one phase, including, but not limited to, cost and schedule factors. | The appropriation request does not encompass multiple phases, not including the closeout phase. |

King County Office of Performance, Strategy, and Budget - Checklist for High Risk Project Appropriation Requests

| No. | Phase When Required | Description | Information |
|-----|---------------------|--|--|
| 18 | Implementation | Certify that estimates and contract documents reflect a level of design completion that is sufficient to support a final cost estimate and schedule for proceeding to procurement. | Estimates and contract documents reflect a level of design completion that support a final cost estimate and schedule for procurement. |
| 19 | Implementation | Specify the ready date for proceeding with the selected procurement method for the project. | Standard Procurement for IT project selected on 8/4/2017. Certifying documents available upon request. |
| 20 | Implementation | Certify that all required permits are in place in accordance with the project management plan or provide status of pending approvals and the expected date of receipt. | Currently, not all permits are completed. All remaining permits estimated to be completed by July 2019. (Information is available upon request). |
| 21 | Implementation | Certify that all land acquisition, lease documents, and partnership agreements are in place in accordance with the project plan or provide status of pending actions and expected date of receipt. | We currently do not have all lease documents ready (attachment for estimated dates of completion available upon request). Site construction will not start until all legal documents are in place. |
| 22 | Implementation | Certify that the implementing agency completed a cost estimate validation process to provide an independent evaluation of the project's cost estimates | PSERN Re-Baselined Appropriation Budget Review completed by Case & Associates on 11/30/2017. Report available upon request. |