

**Current Status of Mandatory Phased Appropriation (MPA) Projects (2010 – 2021) as of January 26, 2022**

<b>No.</b>	<b>Year of MPA Designation</b>	<b>Dept / Division</b>	<b>Project Name</b>	<b>Project Status (MPA Status)</b>
1	Prior to 2015	Airport	Taxiway Alpha Rehabilitation	Completed (N removed 2016)
2	Prior to 2015	Metro Transit	RapidRide Line F Corridor Improvements	Completed (N removed 2016)
3	Prior to 2015	Parks and Recreation	East Lake Sammamish Master Plan Trail	Ongoing (Y)
4	Prior to 2015	Parks and Recreation	South County Regional Trails	Ongoing (Y)
5	Prior to 2015	Parks and Recreation	Soos Creek Trail Phase V & VI	Deferred/On Hold (Y)
6	Prior to 2015	Roads	South Park Bridge #3179 Replacement	Completed (N removed 2016)
7	Prior to 2015	Solid Waste	South County Recycling and Transfer Station	Ongoing (Y)
8	Prior to 2015	Solid Waste	Northeast County Recycling and Transfer Station	Ongoing (Y)
9	Prior to 2015	Solid Waste	Factoria Recycling and Transfer Station	Completed (N removed 2019)
10	Prior to 2015	Wastewater Treatment	Barton Pump Station Upgrade	Completed (N removed 2018)
11	Prior to 2015	Wastewater Treatment	Fremont Siphon	Completed (N removed 2018)
12	Prior to 2015	Wastewater Treatment	North Creek Interceptor Completion	Ongoing (Y)
13	Prior to 2015	Wastewater Treatment	Sunset/Heathfield Pump Station Replace/Upgrade	Ongoing (Y)
14	Prior to 2015	Wastewater Treatment	Georgetown Wet Weather Treatment Station	Ongoing (Y)
15	Prior to 2015	Wastewater Treatment	CSO-Control & Improvements – Murray	Completed (N removed 2018)
16	Prior to 2015	Wastewater Treatment	CSO-Control & Improvements – North Beach	Completed (N removed 2018)
17	2015	Facilities Management	Courthouse Mechanical Systems Revitalization	Closed (N removed 2017)
18	2015	KCIT	Puget Sound Emergency Radio Network (PSERN)	Ongoing (Y)
19	2016	Metro Transit	Central Base Expansion	Cancelled (N removed 2020)
20	2016	Metro Transit	Downtown Seattle Layover Facilities	Split into smaller projects (N)
21	2017	Metro Transit	South King Base (formerly 8 <sup>th</sup> Base) Construction	Deferred/On hold (Y)
22	2017	Wastewater Treatment	Coal Creek Siphon & Trunk Parallel	Ongoing (Y)
23	2018	Wastewater Treatment	West Point Raw Sewage Pump Replace	Ongoing (Y)
24	2018	Metro Transit	Interim Base	Ongoing (Y)

**Current Status of Mandatory Phased Appropriation (MPA) Projects (2010 – 2021) as of January 26, 2022**

<b>No.</b>	<b>Year of MPA Designation</b>	<b>Dept / Division</b>	<b>Project Name</b>	<b>Project Status (MPA Status)</b>
25	2018	Facilities Management	Ninth and Jefferson Building	Completed (N removed 2020)
26	2019	Facilities Management	KCCF Water Pipe	Ongoing (Y)
27	2021	Facilities Management	FMD Harborview New Tower	Ongoing (Y)
28	2021	Facilities Management	Harborview Behavioral Health Facility	Ongoing (Y)
29	2021	Facilities Management	Harborview H Hall Renovation	Ongoing (Y)
30	2021	Facilities Management	Harborview C Tower Seismic	Ongoing (Y)
31	2021	Facilities Management	Harborview Infrastructure	Ongoing (Y)