## **Inquest Administrative Process:**

## **Working Timeline/Milestones**

Jan 14th: Progam Manager start date (Dee Sylve)



Jan-Feb: Developing

administrative

infrastructure





Feb 12th:

Law & Justice

Committee briefing





Early March:
Procurement and
posting of pro-tem
administrators and
lawyers







Mid to late March:

pro-tem

administrator and

lawyer roster

developed



Mid-March: Final decision re: the order the inquests will be heard.

End Q1/beginning
Q2: Administrative
structure
complete/beginning
to assign cases