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SUBJECT

A briefing on the status of the Puget Sound Emergency Radio Network (PSERN) implementation.

[bookmark: _GoBack]SUMMARY

The Puget Sound Emergency Radio Network (PSERN) project will replace and upgrade the County's current emergency radio network. King County is responsible for leading and implementing the PSERN project through completion, which is expected in late 2020.  

The PSERN project is a complex project with multiple tasks over the course of the implementation period including radio site design, acquisition and construction, as well as the acquisition of radios, consoles, and data systems.

The Law and Justice Committee had its first quarter briefing on the PSERN project on April 11, 2017. Today’s briefing provides the Law and Justice Committee with a second quarter update on the status of the implementation of PSERN. The expected date of completion for one project milestone, regarding construction permitting, has changed since the last Law and Justice quarterly briefing on the PSERN project.

BACKGROUND 

On April 28, 2015, King County voters approved a nine-year, $273 million property tax levy to fund PSERN, the replacement of the King County emergency radio communications system.  

In late 2018, the vendor for the current countywide emergency radio network, King County Emergency Radio Communications System (KCERCS), will no longer provide system support.  PSERN will replace and upgrade King County's nearly 20-year old emergency radio communications system, which is used to dispatch responders to incidents and allow responders to communicate with each other at those incidents. Countywide, the current system consists of more than two dozen transmitter sites and multiple interconnecting microwave and fiber systems, and it supports over 100 agencies and approximately 17,000 radio users, each with a portable radio handset and/or installed mobile radio in a vehicle. The current system is owned by King County, the City of Seattle, Valley Communications Center (ValleyCom), and the Eastside Public Safety Communications Agency (EPSCA).[footnoteRef:1]  [1:  According to PSERN project staff, King County owns just under 50 percent of KCERCS, the city of Seattle and Eastside Public Safety Communications Agency owns approximately 25 percent each and ValleyCom owns approximately 10 percent.] 


Once completed, PSERN will replace the current countywide emergency radio network.  PSERN will improve and upgrade the countywide emergency radio network by providing increased system reliability, increasing coverage capacity from 94 percent coverage to 97 percent coverage, providing better security on the network, and nearly doubling the number of radio transmitter sites.

Implementation Interlocal Agreement. Under the terms of the PSERN Implementation Interlocal Agreement[footnoteRef:2], King County will be responsible for leading and implementing the PSERN project on behalf of the four owners of the current emergency radio network through completion of the project. Oversight during that implementation period, which is expected to take approximately five years, will be conducted by a Joint Board, composed of one non-voting chair (the Executive or the Executive's designee) and four voting representatives, one representing each of the current system's owners. The four voting members of the Joint Board may appoint two additional non-voting participants: a chief of a police agency and a chief of a fire agency.[footnoteRef:3] [2:  Ordinance 18075.]  [3:  As of February 2017, the members of the Joint Board are as follows:  Fred Jarrett, non-voting Chair; Bill Kehoe, King County voting member; Patti DeFazio, Seattle voting member; Kurt Triplett, EPSCA voting member; Lora Ueland, ValleyCom voting member; Chris Elwell, non-voting fire agency member; and John Vinson, non-voting police agency member.] 


The PSERN project management team includes a project director and information technology and construction managers, a communications manager, a government relations official, technical support technicians and inspectors.[footnoteRef:4] King County Information Technology's Business & Finance Section and the Office of Performance, Strategy and Budget will provide financial support. Under the terms of the $114 million contract[footnoteRef:5] between Motorola and the county, Motorola will provide design, development, implementation, testing and ongoing support, maintenance and upgrade services for the PSERN project.[footnoteRef:6]       [4:  As of February, 13, 2017, the PSERN project team had sixteen positions in the project staffing plan and project budget. As indicated by PSERN project staff, upon periodic review of staffing positions, the project determined a need for six additional staff positions to manage project work. Funding, in the amount of $2,424,929, for these additional project staff positions (to include a budget analyst, contract manager, governmental liaison, civil site development supervisor, IT Project Manager #1 and IT Project Manager #2) was approved by the Joint Board at its February 23, 2017 meeting. ]  [5:  PSERN staff indicate that the contract, with respect to duration, includes project implementation through 20 years after project completion. Additionally, PSERN staff indicate that, due to recent contract change orders, the current value of the contract is $114 million (increase from $112 million).]  [6:  In addition to the primary contract with Motorola, the Executive has hired consultants to develop the site design and to provide construction management oversight.] 


Operations Memorandum of Agreement. Under the terms of the Memorandum of Agreement Regarding Future Operation of the Puget Sound Emergency Radio Network[footnoteRef:7], ownership and operation and maintenance of PSERN after completion would be vested in a new, nonprofit organization governed by a Board of Directors. [7:  Ordinance 18074.] 


Council Committee Oversight. Motion 14437, enacted in October 2015, requires the Executive to brief the Law, Justice and Emergency Management Committee (or its successor)[footnoteRef:8] on a quarterly basis on the status of the PSERN project in relation to the project’s identified milestones. The Regional Policy Committee has also requested quarterly briefings on the project implementation. [8:  In 2016, the Law, Justice and Emergency Management Committee was changed to the Law and Justice Committee.] 


The Law and Justice Committee had its first quarter briefing on April 11, 2017.[footnoteRef:9] Of note, the Regional Policy Committee was provided with a first quarter project update on March 15, 2017. Today’s briefing provides the Law and Justice Committee with a second quarter update on the status of the implementation of PSERN. [9:  The Law and Justice Committee first quarter PSERN implementation status briefing, initially rescheduled for March 28, 2017, was subsequently rescheduled for April 11, 2017 due to cancellation of the March 28th Law and Justice Committee meeting.] 


Table 1 below shows the 13 major project milestones identified in the report transmitted by the Executive in September 2015 (2015-RPT0134) that remain to be completed during the PSERN implementation process, along with the original expected date of completion and the revised expected dates of completion. The “site construction mid-point” and the “group 2 site leasing” milestones have been eliminated since the Executive’s initial transmittal of the 2015 report. PSERN project staff indicate that the two milestones are no longer applicable to the PSERN project.

Table 1: PSERN Implementation Milestones (As of 6/13/17) 
Original Expected Completion Dates and the Revised Expected Completion Dates

	Milestone
	Original
Completion Date
	Revised
Completion Date
(as of 11/15/16)
	Revised
Completion Date
(as of 3/20/17)
	Revised
Completion Date
(as of 6/13/17

	
Site Leasing and Final Site Design
	March 2016
	May 2017*
	January 2018*
	No Change

	Construction Permitting
	August 2016

	April 2017*
	No change
	October 2017*

	Site Construction Mid-Point
	September 2016
	Milestone eliminated
	Milestone eliminated
	Milestone eliminated

	Group 2 Site Leasing
	August 2017
	Milestone eliminated
	Milestone eliminated
	Milestone eliminated

	Factory Acceptance Testing
	September 2017
	August 2017
	No change
	No change

	Site Construction Complete (all sites)
	October 2017

	May 2019 (including U.S. Forest Service Sites)
	No change
	No change

	Backhaul System Implementation
	November 2017
	November 2018*
	No change
	No change

	Land Mobile Radio System Implementation
	September 2018
	November 2018*
	No change
	No change

	System Optimization and Testing
	May 2019
	No change
	No change
	No change

	PSERN Non-profit Operator Formation
	September 2019
	No change
	No change
	No change

	Transition Users to PSERN System
	March 2020
	No change
	No change
	No change

	Full System Acceptance
	September 2020
	No change
	No change
	No change

	Project Closeout
	September 2021
	No change
	No change
	No change


*Expected completion date majority King County Metropolitan areas and Highway SR410 

Revised Expected Completion Dates

As noted in Table 1, the expected date of completion for one milestone has changed since the last Law and Justice Committee quarterly briefing on the PSERN project.

Construction Permitting. According to PSERN project staff, the “construction permitting” milestone is expected to be completed in October 2017 for the Primary Bounded Area and SR410 radio tower sites, as identified in the presentation materials (Attachment 1, dated June 13, 2017) provided by PSERN staff for today’s briefing. This milestone is expected to be completed six months later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on April 11, 2017.

King County Auditor Capital Projects Oversight. In November 2015, the Capital Projects Oversight Program of the King County’s Auditor’s Office released a report on PSERN. The November 2015 report focused on project schedule and cost risks, and it included recommendations for the PSERN project team.[footnoteRef:10] The Auditor’s Office presented this report to the Government Accountability and Oversight Committee on November 10, 2015.[footnoteRef:11] [10:  An electronic version of the November 2015 report is available at http://www.kingcounty.gov/~/media/depts/auditor/new-web-docs/2015/2015-cpo-psern/cpo-psern-final.ashx?la=en. ]  [11:  2015-B0210: A briefing on the Capital Projects Oversight November 2015 Report regarding PSERN.] 


The next report on PSERN was recently released by the Capital Projects Oversight Program of the King County’s Auditor’s Office on February 2, 2017. The February 2017 report focuses on PSERN project scope, schedule, budget and risks.[footnoteRef:12] The Auditor’s Office presented the February 2017 report to the Law and Justice Committee on February 28, 2017. [12:  An electronic version of the February 2017 report is available at http://www.kingcounty.gov/~/media/depts/auditor/new-web-docs/2015/2015-cpo-psern/cpo-psern-2017.ashx?la=en. ] 


The February 2017 report includes four recommendations for the PSERN project team:

Recommendation 1 – Regarding Building Coverage. The Puget Sound Emergency Radio Network (PSERN) project team should expand its outreach and communications plans to identify detailed, proactive engagement with building owners to allow them time to evaluate their systems and prepare for any needed changes.

Recommendation 2 – Regarding Site Development. The PSERN project team should evaluate and compare the impacts on contract requirements, schedule, and costs for 1) the current plan of simultaneously constructing Primary Bounded Area sites, versus 2) extending the Primary Bounded Area site development schedule to allow construction of sites in sequence.

Recommendation 3 – Regarding Project Reporting. The PSERN project team should complete updated site development cost estimates based on current information, should update the overall projects costs based on this information, and enter the project baseline costs into the County’s Project Information Center. 

Recommendation 4 – Regarding Project Reporting. The PSERN project team should refine the schedule to reflect realistic site development milestone achievement dates and should enter the project baseline schedule into the County’s Project Information Center. 

ATTACHMENTS

1. PowerPoint Presentation “Puget Sound Emergency Radio Network (PSERN), Law and Justice Committee, dated June 13, 2017”

INVITED

1. David Mendel, Director[footnoteRef:13], Emergency Radio Communications Division, King County Information Technology (KCIT)   [13:  Effective February 11, 2017.] 

2. Kimberly Nuber, Government Liaison, PSERN Project, Emergency Radio Communications Division, KCIT
image1.png
kil

King County




