Attachment #1 – 6/21/06 CBC Committee Briefing


RCECC

PROJECT SCHEDULE

Updated June, 2006
Summary of Critical Schedule Milestones and Crosswalk of original project schedule:


Original

Actual

Date


Date
Full appropriation approved by King County Council

9/10/01


9/10/01

Bid Opening, early Sitework contract



10/11/01

10/11/01

Begin early Sitework Project




11/12/01

11/12/01

Advertising for Building Project bids



11/8/01


11/8/01

Bid Opening for Building Project



12/20/01

3/14/02

Begin Building Project work




1/2002


5/2002
Early Room Ready (Based on May 1, 2002 start)

3/2003


3/2003
Full operation &occupancy of Building 



Spring 2003

7/2003*  
*(occupancy date selected by OEM & KCSO)
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