


EXHIBIT E
List and Schedule of Deliverables

	Date
	Deliverable

	2019
	

	June 15, 2019
	Compliance Monitoring and Institutional Controls Plan


	July 1, 2019
	Phase 1A (Trail Capping) Engineering Plans and Specifications with Engineering Design Report

	September 2019 – May 2020 
	Phase 1A Construction

	Within 90 days of project physical completion
	Phase 1A Final Report

	Start submitting annually 1 year after physical completion of Phase 1A  
(May 2021)
	Annual Monitoring Report for work done to-date

	October 1, 2020
	Phase 1B (Skeet Range Cleanup and Invasive Vegetation Removal Acres 4 - 6) Engineering Plans and Specifications with Engineering Design Report

	April 2021 – August 2021
	Phase 1B Construction

	Within 90 days of project physical completion
	Phase 1B Final Report

	December 2021
	Phase 2 Landscaping Plan and Specifications Complete

	February 2022 – March 2022
	Phase 2 (Plant Acres 4-6)

	Within 90 days of project physical completion
	Phase 2 Final Report

	June 1, 2023
	Phase 3 (Clear and Plant Acres 7 – 10, Wetland Remediation) Landscaping Plans and Specifications Complete

	October 2023 – December 2023
	Phase 3 Construction

	Within 90 days of project physical completion
	Phase 3 Final Report

	Start submitting 1 year after submission of first annual report (Est. Q2 2025)
	Five Year Report

	June 1, 2026
	Phase 4 (Clear and Plant Acres 11-13) Landscaping Plans and Specifications Complete

	October 2026– December 2026
	Phase 4 Construction

	Within 90 days of project physical completion
	Phase 4 Final Report

	June 1, 2029
	Phase 5 (Clear and Plant Acres 14-16) Landscaping Plans and Specifications Complete

	October 2029– December 2029
	Phase 5 Construction

	Within 90 days of project physical completion
	Phase 5 Final Report

	Within 10 days of Completion of the Remedial Action
	Record the Ecology-approved Restrictive Covenant with the office of the King County Auditor 



Note:
The original CAP schedule concluded project work with Phase 4 in 2028.  King County has revised and extended this schedule and added a Phase 5 to finish project work in 2029.  Ecology hereby approves this extension of the original schedule as set out in the CAP and previously approved by Ecology.    
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