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Executive Summary 
 
On November 3, 2020, more than 70 percent of King County voters approved Proposition 1, authorizing 
the County to sell $1.74 billion in bonds to fund facility and infrastructure improvements at Harborview 
Medical Center (HMC). Since its passage, the staff has worked diligently to establish the necessary 
organization and management structures needed to implement this complex capital program; one of 
the largest in King County’s history. 
 
HMC is a 540-licensed-bed hospital owned by King County and operated by UW Medicine through a 
Hospital Services Agreement between King County and the University of Washington (UW). The hospital 
is overseen by a 13-member Board of Trustees appointed by King County. HMC’s unique mission 
statement identifies and prioritizes services to the most vulnerable residents of King County. 1 
Harborview is the only adult and pediatric Level 1 Trauma Center serving a four-state region (Alaska, 
Idaho, Montana, and Washington). It provides centers of emphasis and specialized comprehensive 
emergency services to a broad range of patients and throughout the region. Harborview is also the 
disaster preparedness and disaster control location for the City of Seattle and King County.  
 
For nearly 100 years, Harborview provided medical services from its location atop Seattle’s First Hill. It is 
distinctive in its consistent provision of care to King County residents regardless of their race, religion, 
ethnic origins, or ability to pay. As stewards of the campus facilities, King County regularly provides 
facility improvements and expansions through voter-approved financing, generally occurring every 15-
20 years. The original center tower was constructed with bonds in 1930 and through the ensuing years, 
the voters continued to entrust King County with funding approvals on behalf of Harborview.  
 
King County Council Motion 151832 called for the establishment of a planning group to identify hospital 
and community needs, and to make recommendations regarding a capital program. The resulting 
Harborview Leadership Group (HLG) was comprised of representatives from Harborview administration, 
the Board of Trustees, UW Medicine, labor partners, the First Hill Improvement Association, the mission 
population, the King County Council, and the King County Executive Office. The HLG provided a report 
making recommendations for health and safety improvements at HMC. The recommendations included 
building a new inpatient tower to increase critical care capacity and meet modern infection control 
standards, as well as making seismic improvements to older structures on the campus to increase surge 
capacity, expand flexibility for hospital operations, and save lives in the event of a major earthquake. 
 
Since the approval of the $1.74 billion bond funding, the Facilities Management Division (FMD) of the 
Department of Executive Services (DES) focused on establishing structures and processes and created 
essential milestones for the Bond Program. 
 
As part of Bond planning, King County requested that the Bond Program’s project management 
consulting firm, Vanir, review and update the 2019 cost assumptions used to establish the Bond. A 
significant impact to cost assumptions was the Coronavirus Disease 2019 (COVID-19) global pandemic, 
and associated impacts on supply chains and workforce. The King County Council passed Ordinance 
19583 (Appendix A), which called for the creation of a workgroup to identify a Program Plan for the 

 
 
 
1 Appendix B – Harborview Medical Center Mission Statement 
2 Appendix N – King County Motion 15183 
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allocation of voter-approved bond funds within the escalated pricing for health and safety 
improvements at HMC.3  
 
The updated Program Plan was approved by Motion 164354. It has three key components: 1) 
construction of a new multi-story medical tower; 2) renovation of essential services currently located in 
older hospital spaces; and 3) expansion of County spaces located in older hospital facilities. The updated 
Program Plan was determined after considering the operational needs of Harborview and the shared 
priorities of King County, the Board of Trustees, and UW Medicine.  
 
In November 2025, the King County Council approved the transformation of the Facilities Management 
Division Bond Program Office into the Harborview Construction and Infrastructure Division (HCID) 
through Ordinance 200205. The division’s work includes coordinating and managing the Harborview 
Bond Program budget and projects as well as the King County Hospital Property Tax budget and 
projects. 
 
HCID continues with key elements of the program scope that aligns with the Bond Program’s mission. 
Tasks associated include: 
• Collaborating with King County and UW Medicine departments to understand new and modified 

space needs; 
• Updating the request for proposal (RFP) procurement processes and pre-bid work activities needed 

to accomplish the Bond Program goals;  
• Coordinating with the design-builder and subconsultants on building the new tower and related 

projects; 
• Managing the capital improvement project budget and expenditures;  
• Coordinating and conducting stakeholder engagement, meetings, and mailings; 
• Developing the Bond Program to become a division under King County’s Department of Executive 

Services in 2026 with King County Executive and King County Council approval; 
• Identifying key milestones, risks, and realized risks for the Program Plan. 
 
Updates since last report. This January 2026 report provides data for November 2025. Four substantive 
changes are reflected in this document since the December 2025 report with October 2025 data. The 
changes include: 

1. Updated budget actual expenditures for the month of November 2025, identified variances 
from projected expenditures included in the December 2025 report. 

2. Updated tasks for milestones 7 and 9 to reflect completed tasks, and projected tasks through 
February 2026. 

3. Updated status and progress for components in the Capital Improvement Projects section with 
further details and progress for actions presented in the previous report. This includes updating 
the draft environmental impact statement (EIS) report with Seattle Department of Construction 
and Inspections (SDCI) and Implementation Advisory Council (IAC) feedback, completing further 

 
 
 
3 This report does not use the term “recommended” to describe the Program Plan, as the Council approved the 
Workgroup’s recommended Program Plan via Motion 16435 in October 2023.   
4 Appendix E  Motion 16435 
5 Appendix R – Ordinance 20020 



   
 

 
Harborview Bond Program Monthly Status Report January 2026 
P a g e  | 5 

geotechnical drilling, and continuing to explore land use codes at the 9th and Alder site for 
parking alternatives 4 and 5. 

4. Updated risk register with current program risks as of November 2025. 
 
In addition, this report includes task updates on the November 2025 activities of the Bond Program, 
including: 
• Finalized draft EIS; 
• Continued working on administrative work plan development, including onboarding key 

subconsultants;  
• Continued coordinating the validation phase; 
• Updated the projected community meetings and events calendar, and 
• Provided monthly project updates to HMC’s Capital Projects Oversight Committee, Board of 

Trustees, and the King County Auditor’s Office. 

Background 
 
Department Overview   
DES provides internal services to King County agencies and departments, and public-facing services 
directly to King County residents. The divisions and offices that make up DES include the Business 
Resource Center, Finance and Business Operations Division, Office of Emergency Management, Facilities 
Management Division, Fleet Services Division, Inquest Program, King County International Airport-
Boeing Field, Office of Risk Management Services, Records and Licensing Services Division, and the 
Harborview Infrastructure and Construction Division.  
 
Historical Context 
HMC is a 540-licensed-bed hospital owned by King County and operated by UW Medicine through a 
Hospital Services Agreement between King County and UW.6 The hospital is overseen by a 13-member 
Board of Trustees appointed by King County. 
 
HMC is a comprehensive regional health care facility dedicated to providing specialized care for a broad 
spectrum of patients, the control of illness, and the promotion and restoration of health. Harborview is 
one of the nation’s leading academic medical centers and is the only adult and pediatric Level 1 Trauma 
Center serving a four-state region (Alaska, Idaho, Montana, and Washington).  
 
Harborview is home to a wide range of critical medical and behavioral health services, including state-of-
the-art emergency medical services, general medicine and specialty clinics and centers of excellence in 
burn, neurosciences, ophthalmology, infectious disease, and rehabilitation therapy. Harborview’s 
mission ensures that the following patients and programs are given priority care:7 

▫ Persons who are non-English speaking 
poor 

 
 
 
6 Harborview’s licensed number will increase to 540 when the Maleng Single Patient Bed Project is completed. The 
project will deliver up to 40 new single patient rooms by converting two floors in the Maleng Building into 
inpatient units. Bond funds are not used for the Maleng Project. 
7 The County-approved mission statement is incorporated into the Hospital Services Agreement via Ordinance 
18232. 

▫ Persons who are uninsured or 
underinsured 
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▫ Persons who experience domestic 
violence 

▫ Persons who experience sexual assault 
▫ Persons incarcerated in King County’s 

jails 
▫ Persons with mental illness, particularly 

those treated involuntarily 

▫ Persons with substance abuse 
▫ Persons with sexually transmitted 

diseases 
▫ Persons who require specialized 

emergency care 
▫ Persons who require trauma care 
▫ Persons who require burn care 

 

Services Offered at HMC - The Harborview campus facilities house a variety of services provided by UW 
Medicine and King County as highlighted below: 
 
• Behavioral Health: A variety of in and out-patient behavioral health services, including psychiatric 

emergency services, outpatient clinics, and medication-assisted treatment are provided at the HMC 
campus. In addition, King County’s Superior Court operates the Involuntary Treatment Act (ITA) 
Court at Harborview.8 

 
• Trauma Response: As the only Level I Adult and Pediatric Trauma Center in Washington, HMC 

provides specialized comprehensive emergency services to patients throughout the region and 
serves as the disaster preparedness and disaster control hospital for the City of Seattle and King 
County. It is also the only Level 1 Trauma Center serving a four-state region (Alaska, Idaho, Montana, 
and Washington). 

 
• International Medicine: HMC is unique in its offering of an International Medicine Clinic, providing 

primary care and mental health care services to adult refugees and immigrants. Staff speak several 
languages in addition to English, including Spanish, Amharic, Cantonese, Chao Jo, Mandarin, Hmong, 
Khmer, Laotian, Mien, Oromo, Somali, Tigrinya, and Vietnamese; interpreter services are also 
available. 

 
• Emergency Management / Disaster Relief: The medical center is the regional emergency 

management command center during a natural disaster or major crisis event. The hospital is 
required to have flexible inpatient beds, operating capacity, and rapid response systems as needed 
for crisis response. 

 
• Infection and Infectious Disease Control: HMC is at the forefront of containing and combating 

infectious diseases. Harborview is required to have clinical facilities and isolation room capacity to 
respond to emergency infectious disease outbreaks. 

 
• King County Clinics and Services: A number of King County’s core public health services are located 

at Harborview, including the Tuberculosis (TB) Clinic, Sexual Health Clinic, the County’s Public Health 
Lab, and the King County Medical Examiner’s Office (MEO). The King County Regional Homeless 
Authority operates a 24/7 homeless shelter at Harborview Hall in partnership with the Salvation 
Army. 

 
 

 
 
8 The ITA Court at HMC handles petitions for court-ordered mental health treatment which is not part of a criminal 
case.   
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Harborview Facility Improvements - Over time, Harborview’s medical facilities have evolved to meet 
the demands of a growing and diverse population, as well as advancements in the fields of patient care, 
research, medicine, and technology. King County has provided for such facility improvements and 
expansions through voter-approved financing, generally occurring every 15-20 years. Prior to the 2020 
election, the last bond measure approved by voters was in 1999.  
 
King County Council Motion 15183 called for the establishment of a planning group to identify hospital, 
and community needs and make recommendations regarding the capital program to the Harborview 
Board of Trustees, the King County Executive, and the King County Council. The resulting HLG, comprised 
of representatives from HMC management, the Board of Trustees, UW, labor partners, the First Hill 
Improvement Association, the mission population served by HMC, the King County Council, and the King 
County Executive Office, conducted a 13-month assessment between December 2018 and January 2020 
of Harborview’s facility needs. 
  
Supported by staff from HMC, UW Medicine, the King County Council, and the King County Executive 
Office, the HLG reviewed data and information provided by industry experts. The group hosted 
numerous community forums to gather public input. After conducting the assessment process, the HLG 
determined:  
• A majority of the medical center’s facilities are aging and out of date in terms of modern medical 

best practice standards for infection control and privacy.  
• Due to facility configuration, HMC often operates at more than 100 percent capacity, and critical 

surge capacity and emergency department (ED) capacity are limited.  
• The majority of the medical center’s patient beds are located in double patient rooms or multi-

patient wards. On average, 50 patient beds per day cannot be used due to modern infection control 
requirements for shared rooms.  

• A new inpatient facility would increase single-bed capacity and enable HMC to meet modern 
infection control and privacy standards. It would provide surge capacity for the hospital to 
effectively respond to a disaster or mass casualty event.  

 
Table 1 summarizes the key elements of the HLG recommendations for capital improvements at 
Harborview to address the medical center’s facility needs.  
 
Table 1 – Harborview Facility Improvement Recommendations 

Harborview Facility Improvement Recommendations: Harborview Leadership Group 2020 
Component Name Component Description 

New Tower Increase bed capacity; expand/modify ED; meet privacy and infection 
control standards; disaster preparedness; plant infrastructure  

New Behavioral Health 
Building 

Existing behavioral health services/programs and Behavioral Health Institute 
services/programs  

Existing Hospital Space 
Renovations 

Expand ITA court; move/expand gamma knife; lab; Public Health TB, sexually 
transmitted disease (STD), MEO; nutrition, etc.  
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Harborview Facility Improvement Recommendations: Harborview Leadership Group 2020 

Harborview Hall 
Seismic upgrades; improve and modify space; create space for up to 150 
respite beds; (maintain enhanced homeless shelter in most appropriate 
location)  

Center Tower  Seismic upgrades; improve and modify space for offices 

Pioneer Square Clinic Seismic and code improvements; improve and modify space for medical 
clinic/office space  

East Clinic Demolish East Clinic building  
 
Ultimately the HLG provided recommendations to the Harborview Board of Trustees, King County 
Executive, and King County Council on the size and scope of a potential bond measure.  
 
The King County Council, via Ordinance 191179, voted to place Proposition 1 on the November 2020 
General Election ballot for consideration by King County voters. The measure sought voter approval of 
$1.74 billion in general obligation bond funding over 20 years for health and safety improvements at 
HMC including: increasing critical health care capacity; updating and expanding infection control 
capability; and expanding capacity for behavioral health services. On November 3, 2020, more than 76 
percent of King County residents once again confirmed their commitment to public health and 
Harborview through the approval of Proposition 1. 
 
County Bond Program Launch - The first two years of the Bond Program work (2021-2022) saw FMD 
establishing the structures and processes necessary to implement the historic, multi-year Harborview 
Bond Program. Bond Program start-up activities included:10  
• Hiring key County staff;  
• Selecting project management firms; 
• Developing financial accounting reporting protocols;  
• Expanding partnerships and collaborations with Harborview staff, and 
• Establishing monthly meetings with the King County Auditor’s Office staff. 
 
Cost Escalation - In late 2022, King County requested that its HMC Bond Program project management 
consulting firm, Vanir, review and update the 2019 cost assumptions used to establish the HMC Bond 
Program. King County requested this review both as part of its planning for the next phases of the Bond 
work but also due to the global COVID-19 pandemic and associated impacts to the supply chain and 
workforce. 
 
Reflective of rising costs across the country post-pandemic, the Vanir team’s review and resulting Cost 
Study report confirmed that the HMC Bond Program faces financial pressures from the impacts of 

 
 
 
9 Appendix P – Ordinance 19117 
10 For further information, please see the biannual Harborview Bond Program reports transmitted to the King 
County Council for June 2021, December 2021, June 2022, and December 2022. Please note that these reports are 
replaced by this monthly report. 
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inflation, labor, and supply chain challenges. The initial Vanir team Cost Study, dated January 24, 2023, 
identified an estimated $900 million gap between anticipated revenues and updated cost of the 
Harborview Bond Program. 
 
In February 2023, each King County Councilmember, along with leadership from UW Medicine and the 
HMC Board of Trustees, received individual briefings on the expanded costs. Digital copies of the Cost 
Study were also provided. On March 6, 2023, the King County Council’s Committee of the Whole 
received an initial briefing from King County FMD and the Vanir team (Bond Program consultants). On 
March 7, 2023, as a result of analysis from the Auditor’s Office, the consultants updated the Cost Study. 
The funding gap was updated from $900 million to $888 million (Appendix C).  
 
On March 29, 2023, the King County Council passed Ordinance 19583 (Appendix A) calling for a 
workgroup to develop and submit to the King County Council, a Program Plan recommending health and 
safety improvements at HMC that can be built within the amount of the bond revenues estimated to be 
available. An Ordinance Workgroup (OWG) was established shortly after passage of the Ordinance, 
comprised of leaders from UW Medicine, Harborview’s Board of Trustees, the King County Council, 
Facilities Management Division, and King County Executive’s Office.  
 
The OWG’s recommended Program Plan was submitted to the Council on August 1, 2023, with three key 
components: 1) construction of a new 10-story tower (base tower) with seven finished and three shelled 
floors;11 2) construction of essential services currently located in older hospital spaces requiring 
renovation; and 3) expansion of County spaces located in older hospital facilities. Data provided by the 
Vanir team estimates that the components can be built within the $1.7 billion bond revenue amount. 
The OWG’s recommended Program Plan was determined by the OWG after considering the operational 
needs of Harborview and the shared priorities of King County, the Board of Trustees, and UW Medicine.  
 
The King County Council approved the proposed Program Plan with no changes on October 3, 2023. 
 
King County Hospital Property Tax – December 2024 – In 2024, the Washington State Legislature 
expanded property tax authority to support public hospitals, enabling King County to levy a 
councilmanic property tax to support capital and operating cost of Harborview. The King County Council 
set the annual tax rate for 2025 at 10 cents per $1,000 of assessed value, raising $86.5 million (see 
Ordinance 1984112). Of this amount, $21 million was allocated to support the Bond Program. The 
County’s 2026-2027 budget sets the 2026 annual tax rate at 15 cents per $1,000 of assessed value, and 
this is expected to raise $275 million over the biennium. Of this amount, $42 million is restricted for use 
on the Bond Program (see Ordinance 2002313). 
 
 

 
 
 
11 Shelled Floor: An unfinished/non-occupiable floor with basic flooring, windows, and walls. It may also have some 
basic HVAC, plumbing, and electrical. 
12 Appendix L – Ordinance 19841 
13 Appendix T – Ordinance 20023 
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Current Context 
Harborview Construction and Infrastructure Division – November 2025 
The Harborview Bond Program will be managed by the Harborview Construction and Infrastructure 
Division starting in the January 2026 reporting period. Following the King County Executive’s request for 
code change, King County Council members approved Ordinance 20020 on November 18, 2025, to 
establish the HCID as a division under the Department of Executive Services at the start of the next fiscal 
year (January 2026). HCID is funded by the Harborview Bond Program and the King County Hospital 
Property Tax. 
 
King County Council also approved the development of the Harborview Construction and Infrastructure 
Administration Fund through Ordinance 20023 as a special revenue fund to receive reimbursements for 
costs related to Harborview construction and infrastructure capital projects and support increased 
transparency and tracking of specific operational costs associated with the construction activities. 
 
Report Methodology 
This report was drafted by HCID. Data in the report is for November 2025. 

IV. Report Requirements 
 
This section is organized to align with the requirements of Ordinance 19583 (Appendix A). 
  
1. Description of the Current Program Scope  
 
This report defines the program scope proposed in the Program Plan that was approved by the King 
County Council on October 3, 2023.14 The Program Plan, approved by Motion 16435 (Appendix E), 
includes the health and safety improvements at Harborview built within the amount of the bond 
revenues ($1.74 billion) estimated to be available and as authorized by Ordinance 19117.  
 
Program Plan Description - As outlined above, the Program Plan has three components: 1) construction 
of a new 10-story tower (base tower) with seven finished and three shelled floors; 2) construction of 
essential services currently located in older hospital spaces requiring renovation, and 3) expansion of 
County spaces located in older hospital facilities. Integrated within these components are necessary 
supporting infrastructure such as a new roadway and energy infrastructure.15 The scope of the Program 
Plan components are detailed below in Tables 2 and 3. 
 
Table 2 - Program Plan Component 1: New In-Patient Tower  

 
 
 
14 Outside of describing the recommendation and approval process for the OWG recommendations, this report 
does not use the term “recommended” to describe the Program Plan, as the Council approved the Workgroup’s 
recommended Program Plan via Motion 16435. 
15 Infrastructure analysis started in August 2023, and a plan developed in 2024. 
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New Tower 
Component Description of Planned Component 

Estimated Square 
Footage of 
Completed 

Component16 

Seven finished 
inpatient bed 

floors 

• Estimated minimum 224 beds 
• 32 beds per floor x 7 floors = 224 new beds 
• Usable upon completion 

34,000 sq ft / 
floor 

Three shelled 
inpatient bed 

floors 

• Completed, but unfinished floors 
• Floors, windows, walls, some infrastructure (e.g., 

plumbing and heating, ventilation, air conditioning 
(HVAC) 

• Will be completed as further funding become 
available 

34,000 sq ft /floor 

12 operating 
rooms (ORs) 

• Increased ORs 
• Including perioperative support (e.g., post-

anesthesia care unit, prep/holding and OR support 
spaces) 

65,000 sq ft 

Expanded 
single floor 
emergency 
department 

(ED) 

• Expanded ED with increased single-patient 
treatment rooms and allowing for modern models 
of emergency care 

87,000 sq ft 
(includes PES & 

CSU) Expanded 
Behavioral 

Health 
Services 

• Psychiatric Emergency Services (PES): renovated & 
expanded by up to six new single-patient rooms 

• New Crisis Stabilization Unit (CSU): 23-hour 
observation unit with approximately 18 recliner 
chairs and single patient quiet rooms 

Observation 
Unit 

• For patients requiring less than a 24-hour stay for 
medical care 20,000 sq ft 

 
 
 
16 These estimates are based on the data currently available. More detailed space needs calculations and analysis 
will be developed as part of the Bond program phasing and sequencing, and these numbers may change. Changes 
will be communicated in this report along with other established meetings and formats, such as the Capital 
Projects Oversight Committee (CPOC). 
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New Tower 
Component Description of Planned Component 

Estimated Square 
Footage of 
Completed 

Component16 

Right-sized 
essential 
services 

• Pharmacy, lab, clinical engineering, 
environmental services, kitchen 150,000 sq ft 

Parking 
• Minimum 350 replacement parking spots for View 

Park Garage spots that will be lost to make room 
for new tower 

160,000 sq ft 

Helicopter 
pads 

• Minimum two pads; potentially a third if feasible 35,000 sq ft 

 
Table 3 - Program Plan Component 2: County Space Expansion  

County Space 
Expansion 

Component 
Description of Planned Component 

Estimated Square 
Footage of 
Completed 
Component 

Involuntary 
Treatment Act 

(ITA) Court 

• Increased space for courtrooms, admin, 
attorney workspace, client areas, and public 
entry 

20,000 sq ft 

Medical 
Examiner’s 

Office (MEO) 

• Increased square footage for cooler space, 
offices, and education rooms 36,300 sq ft 

Tuberculosis (TB) 
Clinic 

• Increased spaces for outreach, staff offices, 
and a conference room/break room 11,000 sq ft 

Sexual Health 
Clinic 

• Expanded clinic and office spaces 22,000 sq ft 

 
As of February 2024, the Laboratory Director of the Public Health Lab determined there are no space 
needs as part of the Harborview Bond Program.  
This report identifies no changes to the number, size, or components of the Program Plan.  
 
Key Elements of the Program Scope: This subsection describes key elements associated with the scope 
of the Program Plan. Tasks associated with these items are discussed in subsequent subsections.  
 
City of Seattle Major Institution Master Plan (MIMP) 
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• The City’s MIMP establishes the zoning rules and requirements for major institutions, such as 
universities, colleges, and hospitals. Changes to HMC’s adopted MIMP will be made through a 
prescribed, multi-step process involving the City Department of Neighborhoods (DON), SDCI, the 
City Hearing Examiner, and the City Council in a process that could take up to two years and 
potentially longer.17 
 

• The County submitted an application in April 2024 for approval from the City of Seattle for a major 
amendment to Harborview’s MIMP. The Seattle City Council has authority to revise Hearing 
Examiner decisions and/or attach conditions to HMC’s MIMP amendment, either of which could 
potentially involve open space, parking, transportation management, building height or other items, 
which in turn could result in increased costs and impacts to timeline. 

 
• Beginning February 2023, Seattle’s DON has led meetings with a standing IAC to discuss HMC’s 

facility and campus plans as part of the MIMP amendment process. Once the IAC provided its 
feedback to DON, the County initiated the MIMP amendment application process. The IAC provided 
a letter of support for the County’s MIMP application in September 2023. The IAC will be asked to 
submit another letter of support following the MIMP public comment and public hearing phase led 
by SDCI, and throughout the development of the EIS is led by HCID. 

 
• FMD started the EIS phase of the MIMP major amendment by developing the EIS scoping notice in 

March 2025 and publishing the notice for public comment with the MIMP major amendment in April 
2025. The following EIS phases will be managed by HCID and include releasing the draft EIS for 
public comment and publishing the final EIS.   

 
Infrastructure Master Plan Projects  
• FMD developed a campuswide utility and infrastructure master plan for Harborview’s campus. The 

infrastructure master plan identified the condition and capacities of the existing campus utility 
infrastructure to develop strategies to meet the growth in demand anticipated from the bond 
program components. It also included identifying engineering solutions to enable future growth, 
including re-routing utilities and systems; providing energy usage improvements, and developing 
redundancy for mission-critical systems. 
 

• The final infrastructure master plan document is an alternatives analysis that will outline 
infrastructure redevelopment options for the campus. It reflects the goals of HMC and the County, 
including resilience; economic, environmental, and social sustainability; reduce reliance on fossil 
fuels; and will evaluate options for meeting sustainability goals and potentially certification under 
third-party programs for the new inpatient tower and renovation projects. Notably, identified 
alternatives and upgrades that fall outside of the scope of the proposed Bond projects may be 

 
 
 
17 This work is in progress, with the City DON Implementation Advisory Committee meeting since February 2023. 
Staff work has been ongoing.   
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designed and developed in future phases. As related projects are completed, the Infrastructure 
Master Plan will be updated to capture the latest findings. 

 
• The Infrastructure Master Plan contract was awarded to the OAC Services team that started 

evaluating and rating the existing buildings and systems in August 2023. The team completed the 
plan by 1Q 2024. 
 

• FMD completed further infrastructure master plan work in January 2025 with Seattle Public Utilities 
and Seattle City Light in identifying challenges and opportunities for infrastructure plans at HMC. 
 

• FMD identified alignment between the Harborview campus plant and King County district energy 
exploration efforts and released an RFI in May 2025 to help shape future related request for 
qualifications (RFQs) and RFPs. In July of 2025, FMD completed a review of the RFI responses and 
started studying system options. FMD and HCID continue to explore the district energy plant 
possibilities by developing a draft project feasibility report scheduled for completion in December 
2025. 

 
Space Programming 
• The space assessment informs the needs of key programs across Harborview campuses through 

2040, including King County departments located in the hospital. Space programming includes 
planning for new or modified spaces for Harborview-located programs, developing and maintaining 
space planning guidelines, assessing available space to address changing needs, finding solutions for 
immediate and long-term space issues, and managing space requests and reallocations for County-
owned and leased properties. 

 
The process includes learning about department needs, and using tools to provide space, 
equipment, and furniture needed for the department to function efficiently. Departments consider 
items such as service-level projections, industry standards, operating needs, storage, adjacencies, 
and other spacing needs in their projected outlook. 
 

• King County, HMC, Harborview-located departments, and various consultants are involved in space 
programming. This work will influence concurrent projects, such as the Infrastructure Master Plan 
and information will be used to inform the procurement documents, such as the new tower RFP. 

 
• King County and Harborview paused blocking and stacking workshops until the onboarding of the 

design-builder for project alignment. When future workshops resume, space programming 
information will be gathered about department needs, location requirements, and general floor 
layouts across the Harborview campus.  

Parking 
• Parking is severely constrained at HMC, and current demand far exceeds existing capacity. The 

planned construction of the new tower will result in the demolition of View Park 1 garage, 
eliminating a minimum of 340 stalls. The impact could increase to 800 stalls during construction due 
to access and structural dependencies with the adjacent View Park 2 garage. To mitigate the parking 
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shortage, HCID is evaluating multiple capital construction options to increase parking capacity on 
the campus.  
 

• HMC has implemented business changes that encourage staff to use public transit or carpool, 
discourage use of campus garages by members of the public who are not visiting the hospital, and 
initiated supplemental parking off-site for staff. 
 

• HCID and HMC have established a parking oversight group to supervise the feasibility analysis of 
potential sites for a new or expanded parking structure(s). The goal is to provide the best parking 
alternatives that address both immediate needs and long-term growth, while balancing the complex 
challenges of construction, community impacts, and financial feasibility. 

 
• In April 2025, FMD drafted a parking alternatives analysis that identified five potential parking sites 

for consideration. Since then, the parking workgroup has drafted multiple predesign reports (e.g., 
Boren garage and 9th and Alder alternatives) outlined the needs for a 9th and Alder parking 
alternatives study, produced a parking status report in June 2025 that narrowed potential parking 
alternative options to three sites, and provided a parking alternatives analysis report to the King 
County Council in September 202518. HCID is continuing the study of alternatives to support parking 
needs on the HMC campus.  

 
2. Updates on the Project Schedule Including Status of and Planned Dates for Major 

Milestones  
 
The schedule of major milestones included below as Table 4 was included in the August 1, 2023, 
Harborview Program Plan Report transmitted to the Council. The timeline and milestones shown below 
in Table 4 were updated in the October monthly report, transmitted to Council on October 30, 2023, 
along with updates as identified in subsequent reports transmitted to the Council.  
 
To expedite program development, several key tasks are occurring concurrently and driving towards 
procurement for design and construction of the new tower. It should be noted, however, that some 
milestones are dependent on the sequential completion of key tasks. Meeting these major milestones 
includes managing several tasks and sub-tasks. The subsections below outline the work being conducted 
by HCID around major schedule milestones and provide a three-month progress outlook.  This schedule 
below is predicated on working with the City of Seattle to expedite its MIMP and permitting processes, 
particularly items denoted with * in Table 4, below. 
Table 4 - OWG Program Plan Milestones 

 
 
 
18 Harborview Medical Center Parking Alternatives Analysis – Ordinance 19956, Section 65, Proviso 2 [LINK] 

https://mkcclegisearch.kingcounty.gov/LegislationDetail.aspx?ID=7684102&GUID=85B693B3-DEA2-4C46-A990-9D5D5F937395&Options=Advanced&Search=
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Milestone19 Estimated Completion Timeframe 
1. MIMP Major Amendment: file notice of Intent (NOI) to 

apply for Major Amendment to the City of Seattle20  
Completed December 2023* 

 
2. Submit MIMP major amendment application to the City 

of Seattle 
Completed April 2024 

3. Issue new tower RFQ Completed September 2024 
4. Issue new tower RFP Completed January 2025 
5. Selection of design-builder Completed July 2025 
6. Notice to proceed  Completed July 2025 
7. City of Seattle MIMP submission process: (DON, SDCI, 

Hearing Examiner, and City Council) 
2Q 2026* 

8. Receive City permitting approval for land use 3Q 2026* 
9. Design, construction, and permitting 4Q 2028* 
10. Occupy new tower 4Q 2031* 
11. Renovation of essential services outside of the new 

tower 
TBD 

12. Renovation of County hospital spaces TBD 
13. Closeout 4Q 2032 

 
3. Status and Progress for Each Component Capital Improvement Projects 
 
Component 1 – New Tower 
The following narrative summarizes key elements underway for the new tower (Table 5).  
 
Table 5 - Project Component Activities for November 2025 

Item  Activities Update Objective  
MIMP Major 
Amendment 

HCID responded to SDCI and IAC 
comments by the deadline of 
November 21, 2025. IAC members 
developed a letter of approval for the 
draft EIS and submitted it to City of 
Seattle officials on November 5, 
2025.  
 
The draft EIS will project if or how 
the new tower construction could 
change the neighborhood’s 

Achieve City of Seattle approval of a 
major amendment to the MIMP. 
 
The MIMP will outline a number of 
actions, some of which have 
environmental impacts. The EIS will 
show the impacts of those actions and 
the alternatives considered by King 
County in the development of the 
MIMP major amendment application. 

 
 
 
19 As noted in the report transmitted to the Council on August 1, 2023, this schedule is predicated on working with 
the City of Seattle to expedite its MIMP and permitting processes, particularly items denoted with * in Table 4.  
20 NOI follows the IAC recommendations submitted in September (3Q) resulting in the plan for a 4Q NOI submittal 
to the City of Seattle 
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Item  Activities Update Objective  
environment (e.g., soil, air quality, 
and water) and identify mitigation 
options.  
 
Also, bi-weekly regular legal review 
meetings continue with organization 
by HCID to review documents, 
confirm regulatory processing tasks, 
and meet milestones, such as the 
MIMP major amendment, EIS, and 
State Environmental Policy Act 
updates. 
 
Next steps include: 
• Releasing the draft EIS for public 

comment on December 11, 2025; 
• Developing and publishing the 

final EIS in 2026;   
• Reviewing and approving the 

MIMP major amendment by the 
City of Seattle Hearing 
Examiner*; 

• Holding hearings and legislation 
by Seattle City Council*.   

 
*The estimated completion dates are 
predicated on working with the City 
of Seattle to expedite the MIMP 
major amendment and EIS processes. 
 

Infrastructure 
Master Plan 

Contractor Haley and Aldrich 
continued geotechnical boring work 
to study the soil and collect 
geological samples to support the 
construction of the new tower and 
loop road at three sites between the 
I-5 retaining wall and HMC.  
 
Next steps include: 

• Planning the next phase of 
geotechnical drilling for the 
new tower. 

Analyze campuswide internal and 
external systems (e.g., electricity, gas, 
and steam), informing energy options 
to meet the hospital’s growing needs. 
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Item  Activities Update Objective  
• Developing a feasibility 

report by December 2025 
for a possible district energy 
plant that could provide 
power to HMC.  

Design-Build 
Contract 

HCID continued coordinating the 
validation phase by engaging Bond 
Program user groups to define 
current and future needs, scope, and 
further validation phase elements. 
 
User group engagement included 
detailed programming meetings with 
clinical staff to identify the 
preliminary space requirements for 
the emergency department, surgery 
(operating rooms), inpatient rooms 
(both intensive care and acute care), 
imaging, central processing, and 
interventional services. The design-
build team will use the information 
gathered at these meetings to 
develop an initial space program. 
These meetings will continue in 
December 2025. 
 
The design-builder identified work 
zones on the north and west parts of 
the Harborview campus for critical 
make ready infrastructure projects 
and introduced the latest team 
additions in civil and structural 
engineering. Work also included 
starting the analysis of turn arounds, 
access drives, electrical vaults under 
West Hospital, and the overall 
civil/structural footprint of the 
proposed new inpatient medical 
tower. 
 
 

Validate program scope, schedule, and 
budget.  
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Item  Activities Update Objective  
Campus Master 
Plan Coordination 
(formerly Space 
Programming)  

Next steps include HCID coordinating 
campus master plan with design-
builder phase one plans through 1Q 
2026. HCID expects coordination 
between the campus master plan 
and the design-builder to be ongoing 
throughout the design phase.  
 

Align Bond Program projects with 
campus master plan efforts.  

Parking HCID continued exploring land use 
codes, and site use for 9th and Alder 
through above-grade parking 
alternatives 4 and 5. The design-
builder continues to develop a 
comparative study of these 
alternatives. HCID determined 
alternative 3 will not meet the 
hospital’s needs due to significant 
cost and long-term planning 
requirements, making it unsuitable 
for meeting the immediate 
operational needs of the site. 
 
This work follows the latest parking 
milestones that include exploration 
of parking alternatives 1 and 2 
(below and above ground parking, 
respectively) at the 9th and Alder site 
through July 2025, and completion of 
the Boren Garage study in June 2025 
and expanded 9th and Alder 
Predesign Report in August 2025. 
FMD also provided a parking 
alternatives analysis report in 
September 2025 that included HMC’s 
parking initiatives to reduce staff and 
public, non-patient, utilization of 
parking on campus. These efforts are 
addressing the existing parking 
shortage and will reduce the future 
need for on-campus parking and may 
provide insight into initiatives to 
manage parking during Bond 
Program construction.  

Identify and provide parking 
alternatives in recognition of the 
significant parking constraints that exist 
at HMC and the expected exacerbation 
by new tower construction. 
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Item  Activities Update Objective  
Next steps include: 

• Scoping the design of a 
parking garage at the Ninth 
and Alder location within the 
King County Council 
appropriation. 

• Negotiating change orders 
for the design with the 
design-builder. 

Construction Team 
Co-Location 
Workspace 

Rolluda, architectural consultant, and 
Pacific Mobile, modular fabricator, 
continued site civil design, building 
engineering, and architectural 
design. 70 percent of building 
drawings will be completed by 
December 15, 2025, for HCID and 
HMC review.  
 
Next steps include: 

• Submitting for design 
approval by January 19, 2026 
to Washington Labor and 
Industries (WA L&I). 

• Submitting building plans to 
SDCI for review by February 
6, 2026.  

• Anticipating a determination 
from WA L&I within 12-16 
weeks. 

• Determining viability of 
project by HCID leadership in 
January 2026. 

• If the project moves forward, 
HCID anticipates site work 
beginning in May 2026 with 
construction substantially 
complete by November of 
2026, and anticipated owner 
move in by January 2027. 

Build a collaborative workspace that co-
locates Bond Program team members 
from HCID, UW Medicine, the design-
builder, and owner’s advisor to 
accomplish the Bond Program goals.  
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Item  Activities Update Objective  
Procurement  
 
 

HCID finalized and released an RFP 
for program management and owner 
advisor services for the Harborview 
Bond Program in November 2025, 
due to the Vanir contract expiring on 
April 30, 2026. The RFP will focus on 
the next phase of the Bond 
Program’s owner-advisor work. 
 
Next steps include closing RFP 
submittals in January 2026. 
 

Seek the owner advisor to support or 
manage individual projects and 
subprojects of the Bond Program.  
 

Property 
Coordination 

HCID continued property use 
coordination with the Washington 
State Department of Transportation 
(WSDOT), and further property sites 
needed to complete the OWG 
Program Plan milestones and support 
construction teams.  
 
Geotechnical engineers continued to 
analyze soil samples obtained from 
drilling operations on the WSDOT 
property, and monitor groundwater 
levels at selected drilling locations 
with water monitoring wells 
installed. This work will extend into 
1Q 2026. HCID met twice with 
WSDOT engineering staff to begin 
reviewing historical documents 
related to the I-5 construction. 
 

Secure use of the property required for 
the completion of projects under the 
Bond Program 

 

4. Budgetary Update 
 
Ordinance 19583 calls for “updates on the budget including expenditures to date and remaining budget 
for each component capital improvement project, budget and expenditures.”21 Table 6 below provides 
the required information along with projections for upcoming months.  
 

 
 
 
21 Appendix A - Ordinance 19583 lines 142-143 
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As acknowledged in the initial monthly report (September 2023), due to the timing of the availability of 
the County’s final monthly financial data and the timeline for the completion of this report for 
transmittal to the Council, financial data in this report is for two months prior. To provide more relevant 
financial information to the Council, this report also includes projected expenditure data for the 
upcoming two months, and variance information between projected and actual months. This report 
provides November 2025 actuals, variance to November 2025 projected in the December 2025 report, 
and projected budgets for December 2025 and January 2026. 
 
The 2020 voter-approved bonds are expected to provide $1.74 billion in revenue. As shown in Table 6, 
$241 million of expenditure authority has been granted. This is in addition to the $21 million allocated to 
the Bond Program in the future from the hospital property tax levy. Total program expenditure through 
November is $87,427,190 with less than 6 percent of total revenues expended. 

HCID has identified that Milestone 8 - City permitting will provide detailed financial information with 
support from the new tower RFP-selected design-build contractor.  
 
With the approval of Ordinances 20020 and 19583, HCID must provide a budgetary update for the 
County Hospital Capital Fund, detailing the use of the hospital tax revenue, to ensure transparency of 
funds used to support extended safety, infrastructure, and health improvement projects at HMC. 
 
Key Updates for January 2026 Report - The December 2025 report projected $2,439,669 in 
expenditures for the November 2025 reporting period. The actual expenditures in November 2025 are 
$2,523,345. The variance is attributed to actual payments made for project management and contracts.   
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Table 6 - November 2025 Expenditures and Projected Financial Data for HMC Capital Bond Program 2020 
Prop 1 (Fund 3750)   

Fund 3750 Harborview Medical Center Capital Program 2020 
November 2025 Data 

Harborview 
Project Plan 
Component 

Adopted 
2023-2024 
Budget22 

November 
2025 Actual 

Expenditures 

November 
2025 

Projected 

November 
2025 

Variance23 

December 
2025 

Projected 

January 
2026 

Projected 

New Tower 195,126,120  2,523,345 2,439,669 83,676  2,542,911 2,448,654 
Existing 
Space 
Renovations 35,169,985  0 0 0 0 0 
Other Costs 10,600,000  0  0  0  0  0  

  240,896,105 2,523,345  2,439,669 83,676  2,542,911 2,448,654 
              

Total Bond Authority 1,740,000,000        
Remaining Bond Authority 1,499,103,895       

 
In addition to this financial reporting, a joint County/HMC group meets monthly to monitor bond 
program financial activity. Members of this group include:  

• UW Medicine Chief Finance Director;  
• UW Medicine Controller;  
• King County Business and Finance Officer; 
• King County Harborview Bond Program Administrator; 
• King County Executive Budget Analyst, and  
• UW Medicine Accountants.  

 
Finally, a data dashboard is provided to the Auditor’s office and the Capital Projects Oversight 
Committee (CPOC) each month, which includes financial data. 
 

 
 
 
22 Budget Adopted Ordinance:  

• Ordinance No. 19293=$22,539,969_6/17/2021 
• Ordinance No. 19546=$44,800,000_11/29/2022 
• Ordinance No. 19790=$52,065,500_7/26/2024 (9th and Alder property acquisition merged under New 

Tower) 
• Ordinance No. 19861=$121,490,636_12/2/2024 

23  The December 2025 report projected $2,439,669 in expenditures for the October 2025 reporting period. The 
actual expenditures in November 2025 are $2,523,345. The variance is attributed to project management and 
contracts actual payment differences. 
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5. Update on Tasks Completed on Major Milestones Since the Preceding Report and a Three-
Month Projected Outlook on Upcoming Tasks to Accomplish Milestones 

 
Key Updates for January 2026 Report – The task list below has been updated to reflect completed 
August 2025 tasks, including further tasks not previously reported. New or updated tasks are shown in 
italics. FMD completed Milestone 1: MIMP Major Amendment: Application to the City of Seattle in 4Q 
2023 as projected, Milestone 2: Submit MIMP major amendment application in 2Q 2024, and Milestone 
3: Issue new tower request RFQ in 3Q 2024, Milestone 4: Issue new tower request for proposals (RFP) in 
1Q 2025, Milestone 5: Selection of design-builder, and Milestone 6: Issue notice to proceed. HCID 
aligned and updated the milestone reporting outlook with the major milestones identified and added in 
the project schedule. 
 
Milestone 1: MIMP Major Amendment: Application Notice to the City of Seattle  
Completed December 2023  
 
Milestone 2: Submit MIMP major amendment application 
Completed April 2024 
 
Milestone 3: Issue new tower RFQ 
Completed September 2024 
 
Milestone 4: Issue new tower RFPs 
Completed January 2025 
 
Milestone 5: Selection of design-builder 
Completed July 2025 
 
Milestone 6 – Notice to proceed 
Completed July 2025 
 
Milestone 7: City of Seattle MIMP submission process (DON, SDCI, Hearing Examiner, City Council) 
Tasks completed through November 2025 include: 
• Finalized draft EIS. 
 
Projected December 2025 Tasks: 
• Publish draft EIS and monitor public comments on draft EIS and MIMP major amendment. 
 
Projected January 2026 Tasks: 
• Close public comment period on draft EIS. 
 
Milestone 8 – City permitting approval for land use 
• Milestone 8 is dependent on the completion of key tasks in previous milestones. 
 
Milestone 9 – Design, construction, and permitting 
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Tasks completed through November 2025 include: 
• Continued working on administrative work plan development, including onboarding key 

subconsultants; and 
• Continued coordinating the validation phase. 
 
Projected December 2025 Tasks: 
• Continue working on administrative work plan development, including onboarding key 

subconsultants; and 
• Continue coordinating the validation phase. 
 
Projected January 2026 Tasks: 
• Coordinate Infrastructure Master Plan with design-builder plans; 
• Complete development of administrative work plan with design-builder; 
• Continue coordinating the validation phase; and 
• Start schematic design. 
 
Milestone 10 - Occupy new tower 
• Milestone 10 is dependent on the completion of key tasks in previous milestones. 
 
Milestone 11 – Renovation of essential services outside of the new tower 
• Milestone 11 is dependent on the completion of key tasks in previous milestones, except Milestone 

10. 
 
Milestone 12 – Renovation of County spaces 
• Milestone 12 is dependent on the completion of key tasks in previous milestones, except Milestones 

10 and 11. 
 
Milestone 13 – Closeout 
• Milestone 13 is dependent on the completion of all previous milestones. 
 
6. A Description of Stakeholder Engagement and Public Communications Including 

Appearances on Agendas at Regional Meetings and Mailings 
 
HCID conducts outreach and engagement around the Bond Program and attended two events in 
November 2025. HCID is identifying future presentation opportunities and community events to attend 
in 2025 and 2026 as well as meetings to schedule with community organizational leaders.   
 
 Table 8 – Bond Program Outreach and Engagement 

November 2025 Event Description Event Purpose 

North Puget Sound 
Contracting 
Conference 

Annual conference that connects 
businesses, government agencies, and  

The Conference connects government, 
prime contractors, and subcontractors 
in the North Puget Sound area, 
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November 2025 Event Description Event Purpose 

contractors for networking and 
contracting opportunities. 

showcases organizations, and provides 
insights from industry forecasts. The 
event also provided the design-builder 
the opportunity to raise awareness 
about the Bond Program, 
subcontractor opportunities, and 
workshops supporting subcontractors 
to bid on Bond Program work through 
the design-builder.  
 

Office of Minority 
and/or Women 
Owned Business 
Entity (OMWBE) 
Certification 
Workshop 
 

OMWBE Certification Workshop for 
HCID to support subconsultants. 

An opportunity for small firms to learn 
about the OMWBE office, available 
tools and resources, and how to 
become certified as an MWBE and 
registered to bid on King County 
contracts. 

 
7. A Description of Risks Including Newly Identified Risks and Realized Risks 
 
Ordinance 19583 requires this report to include the “description of risks including newly identified risks 
and realized risks since the preceding monthly report, with a focus on risks that may have significant 
impacts on the program plan scope, schedule, or budget.” Table 8 below provides the required data.  
 
Program and project risk refers to events or conditions that, if realized, would have a negative or 
positive effect. Individual risks may be known (e.g., aging infrastructure) or unknown (e.g., new 
regulatory requirements). Some very rare risks are considered “unknown unknowns” (e.g., a global 
pandemic). Realized risk can have significant impacts on program, on capital project scope, schedule, 
budget, and quality, and can affect whether the project can meet its original objectives. By identifying 
and monitoring project and program risks, effective responses and mitigation can be planned and 
implemented with minimum impact on the project or program.   
 
Risk management is primarily the responsibility of the program or project manager (PM) working with 
the project/program team, subject matter experts, and select partners. A typical process is: 

1. Identify risks (if ‘x’ happens, then ‘y’ is a likely consequence); 
2. Assess risk probability and impact on scope, schedule budget, and/or quality; and 
3. Develop a mitigation plan for each risk. 

 
This information is used to determine budget and schedule contingencies, communicate with sponsors 
and stakeholders, and inform decision-making. A common tool used to monitor risk is a risk register, 
which lists each risk, the associated probability and impact, risk ownership, and mitigation plan. Risks 
may be active, closed, or realized (i.e., point at which the risk will be managed as an issue). Risk registers 
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are typically developed by the project team and should be updated at regular intervals or as further risks 
emerge or are realized. A narrative of the risk register will be included in future reports.  
 
FMD began developing the risk register in August 2023 by identifying project risks. The risk register is 
managed by HCID, updated weekly, and included in this report as shown on the next page in Table 8. 
Subsequent reports will include updates to the risk register detailing risk categories, measurements, and 
mitigation planning. This will also identify high-risk items that may have significant impacts on the scope, 
schedule, and budget. 
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Table 9 – Risk Identification
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V. Conclusion 
 
This report identifies tasks accomplished to advance the Bond Program work and details on HCID’s 
progress towards achieving the Bond Program goals. In addition to this report, HCID provides monthly 
project updates to Harborview’s CPOC and Board of Trustees and King County Auditor’s Office. 
 
Subsequent reports will update the information in this document.  
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VI. Appendices 
Appendix A – Ordinance 19583 
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Appendix B – Harborview Mission Statement 
  

Harborview Medical Center Mission Statement 
 
Harborview Medical Center is a comprehensive healthcare facility dedicated to the control 
of illness and the promotion and restoration of health. Its primary mission is to provide 
healthcare for the most vulnerable residents of King County; to provide and teach 
exemplary patient care; to provide care for a broad spectrum of patients from throughout the 
region; and to develop and maintain leading-edge centers of emphasis. As the only Level I 
Adult and Pediatric Trauma Center in Washington, Harborview Medical Center provides 
specialized, comprehensive emergency services to patients throughout the region and serves 
as the disaster preparedness and disaster control hospital for Seattle and King County.  
 
The following groups of patients and programs will be given priority for care: 

• Persons who are non-English speaking poor   
• Persons who are uninsured or underinsured  
• Persons who experience domestic violence 
• Persons who experience sexual assault 
• Persons incarcerated in King County's Jails 
• Persons with mental illness, particularly those treated involuntarily  
• Persons with substance abuse  
• Persons with sexually transmitted diseases 
• Persons who require specialized emergency care 
• Persons who require trauma care  
• Persons who require burn care 

 
Harborview's patient care mission is accomplished by assuming and maintaining a strong 
leadership position in the Pacific Northwest and the local community. This leadership role 
is nurtured through the delivery of health services of the highest quality to all patients and 
through effective use of its resources as determined by the Harborview Board of Trustees.  
 
Harborview, in cooperation with UW Medicine, plans and coordinates with Public Health 
Seattle and King County, other County agencies, community providers, and area hospitals, 
to provide programs and services.  
 
Harborview fulfills its educational mission through commitment to the support of 
undergraduate, graduate, post-graduate, and continuing education programs of the health 
professions of the University of Washington and other educational institutions, as well as 
programs relating to patient education.  
 
Harborview recognizes that the delivery of the highest quality of healthcare is enhanced by 
a strong commitment to teaching, community service and research. 
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Appendix C – Vanir Cost Study Report Updated Bond Project Cost Modeling 
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Appendix D – Phases of Construction 
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Appendix E – Motion 16435 
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Appendix F – Implementation Advisory Committee’s final endorsed recommendation letter 
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Appendix G – Advantages of Progressive Design-Build 
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Appendix H – Ordinance 19790 
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Appendix I – 9th and Alder Property Update 
 
9th and Alder Property Update 
 
Background 
In August 202424, King County Facilities Management Division acquired a 1.6-acre land parcel 
immediately adjacent to the HMC campus at the corner of 9th Avenue and Alder Street in Seattle. The 
property provides King County and HMC an opportunity to expand the Harborview campus to meet the 
region’s growing demands for physical and behavioral health care. The property is also strategically 
located to provide needed construction staging and parking space to support the upcoming construction 
of a new medical tower under the Harborview Bond Program. The site is within the Yesler Terrace 
Master Planned Community, and the County’s planned use for the property is permitted under the land 
use code for this zone. In May 2024, the County was awarded a $5 million behavioral health grant from 
the Washington State Department of Commerce to begin project programming, siting, and pre-design 
work. The initial programming and pre-design work informed the project’s estimated cost. Further 
funding will be needed for full design and construction on the property. 
 
Scope 
Due to the estimated costs of a behavioral health facility, FMD started exploring alternative uses for the 
9th and Alder property in the near term. HCID is continuing this work. The long-term goal remains to 
build an innovative, accessible, and sustainable medical facility integrating behavioral health services 
with related primary care functions and providing space for further programming spaces to address the 
forecasted growth in hospital programs and services. 
 
November 2025 Status Overview 

• HCID continued exploring land use codes, site use, and parking alternatives for 9th and Alder. 
The use of the 9th and Alder site for interim parking will help alleviate the anticipated parking 
shortage that will result from the construction of the new inpatient medical tower due to the 
demolition of View Park 1 garage. HCID also began developing the scope of work parameters for 
the design of a medical office building and parking structure at 9th and Alder.  
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Appendix J – Governor’s Executive Order (GEO) 21-02 
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Appendix K – Ordinance 19861 (Abbreviated) 
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Appendix L – Ordinance 19841 
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Appendix M – Senate Bill 5949 (2024) - Sec. 1030
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Appendix N – Motion 15183 
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Appendix P – Ordinance 19117 
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Appendix Q - Motion 16901  
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Appendix R – Ordinance 20020 
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Appendix S – Ordinance 19991 
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Appendix T – Ordinance 20023 
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