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DRAFT Scoping Document for UpdaƟng the Regional 
Wastewater Services Plan 
 
Revised DraŌ Prepared by WTD for Discussion ‐ OctoNovember 2024at RWQC 
Workshop 9/4/24 
 
IntroducƟon 
 
This draŌ scoping document describes the overall approach that will be used, and some of the major 
policy issues that will be analyzed, to update King County’s Regional Wastewater Services Plan (RWSP).  
 
Thise draŌ document was produced to solicit input and feedback on the scope of the RWSP Update from 
members of the Regional Water Quality CommiƩee (RWQC) and members of the Metropolitan Water 
PolluƟon Abatement Advisory CommiƩee (MWPAAC).  
 
The King County Wastewater Treatment Division (WTD) draŌed this scoping document based on iniƟal 
verbal and wriƩen input from RWQC and MWPAAC members and staff as well as feedback obtained 
during and aŌer the Clean Water Plan process. Theis scoping scoping document wasill be discussed at 
the August 28 MWPAAC general meeƟng, and the September 4 RWQC workshop, and the September 5 
MWPAAC Engineering and Planning subcommiƩee meeƟng., and possibly at future meeƟngs and 
workshops. WTD revised the document based on feedback from MWPAAC and RWQC. 
 
The draŌ scoping document was designed to spark discussion and conversaƟon. Specifically, WTD is 
interested in hearing about the scope elements and major policy issues that RWQC and MWPAAC would 
like analyzed as part of the RWSP Update. WTD draŌed this document based on iniƟal verbal and wriƩen 
input heard to date from RWQC members and staff, MWPAAC members, and based on feedback 
obtained during and aŌer the Clean Water Plan process. The draŌ document iwas designed to spark 
discussion and conversaƟon. A revised version of thisWTD revised the document will be presented 
aŌerbased on  receiving feedback from MWPAAC and RWQC. 
 
More detailed scopes of work for specific tasks under the RWSP Update will be developed as needed. 
 

Key Terms 
 
The following key terms are used throughout the scoping document. Because these terms can have 
different meanings depending on the context, the following definiƟons apply for purposes of the RWSP 
and associated materials unless otherwise noted.    
 

Term  DefiniƟon 

Equity and Social JusƟce  Equity is defined as the full and equal access to opportuniƟes, power, 
and resources so that all people achieve their full potenƟal and thrive. 
Social jusƟce refers to all aspects of jusƟce – including legal, poliƟcal, 
economic, and environmental – and requires the fair distribuƟon of 
and access to public goods, insƟtuƟonal resources, and life 
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opportuniƟes for all people. (source: King County Equity and Social 
JusƟce Strategic Plan 2016‐2022). 

Rate Equity   “Rates should be designed to distribute the cost of service equitably 
among each type and class of service. Non‐cost of service rates that 
achieve certain other objecƟves such as affordability and water 
conservaƟon may be considered in some situaƟons.”. (source: Revised: 
AWWA Policy Statement: Financing, AccounƟng, and Rates – American 
Water Works AssociaƟon, November 5, 2024). The AWWA Principles of 
Water Rates, Fees, and Charges Manual states “Rate‐making endeavors 
to assign costs to classes of customers in a nondiscriminatory, cost‐
responsive manner so that rates can be designed to closely meet the 
cost of providing service to such customer classes.”  

Affordability  “The NaƟonal CoaliƟon for LegislaƟon on Water Affordability defined 
water affordability as the cost of provision that does not impede 
people from meeƟng other basic needs or human rights. There is, 
however, currently no one generally accepted definiƟon of water 
affordability. It varies depending on the purpose of the water 
affordability assessment… Affordability researchers generally agree 
that no one single metric can or should be used in measuring water 
affordability, rather, a variety of quanƟtaƟve and qualitaƟve data 
should be considered. (source: Schneemann, M., 2019, Defining & 
Measuring Water Affordability – : A Literature Review;  Illinois ‐ Indiana 
Sea Grant).  

 
 

Background 
 
The RWSP, a supplement to the King County Comprehensive Water PolluƟon Abatement Plan, was 
adopted by the King County Council in November 1999 by Ordinance 13680, and the RWSP policies were 
subsequently codified in King County Code (KCC), cChapter 28.86. The RWSP idenƟfies projects and 
programs needed to provide wastewater capacity for homes and businesses in theKing County’s 
wastewater service area through 2030 and provides policy direcƟon for the operaƟon and conƟnued 
development of the wastewater system. The RWSP has largely been implemented, and it is now Ɵme to 
update the plan to guide future investments and acƟons. Changed condiƟons also jusƟfy another major 
update, including populaƟon growth, climate change, aging assets, regulatory requirements, and rate 
affordability, also jusƟfy another major update to the RWSP.1.  
 
The updated plan, along with the analytical work (e.g., review of the capacity charge) performed as part 
of the RWSP Update planning process,An update to the RWSP will support the extension of local agency 
sewage disposal contracts, many of which expire in 2036, and continue to strengthen King County 
Wastewater Treatment DivisionD’s (WTD) relationship with local agencies. An update to the RWSP will 
also help make the case for additional state and federal funding and meet the requirements for a 
General Sewer Plan update for approval by the Washington State Department of Ecology (Ecology). 
 

 
1 Affordability generally refers to the cost of service that does not impede people from meeƟng other basic needs. 
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The planning process to update the RWSP started in 2019 as the Clean Water Plan; it , and it was paused 
at the end of 2021 to fully consider and address feedback received during the planning process. The 
pause in the Clean Water Plan process also provided an opportunity for more regulatory certainty 
regarding cCombined sSewer Ooverflow (CSO) obligaƟons and nutrient reducƟon obligaƟons. The 
planning process restarted in 2024 as the RWSP Update planning effort. The renewed processand 
includes important adjustments intended to address feedback received during the Clean Water Plan 
process. The current RWSP Uupdate planning process is generally similar to the process used to develop 
the 1999 RWSP. 
 

Project ObjecƟves 
 
The overall project objecƟves are to develop a vision for WTD’s future, to develop an update to the 
RWSP, and to update the policies in King County Code 28.86. The project will define a future vision for 
the uƟlity that is consistent with WTD’s mission – “We protect public health and the environment by 
collecƟng and cleaning wastewater while recovering valuable resources for a healthy and resilient Puget 
Sound.”  
 
The vision will inform policies and investments that are included in the final RWSP Update. The planning 
process will produce an RWSP Uupdate that will guide future investments;, ensures the core mission to 
protect water quality; seeks to achieve affordable wastewater uƟlity rates into the future; meets 
regulatory and legal obligaƟons; and reflects County iniƟaƟves including equity, e and social jusƟce, 
strategic climate acƟon planning, and Clean Water Healthy Habitat.2; strategic climate acƟon planning; 
and clean water, healthy habitat.  
 
The resulƟng RWSP Update document will include the Vvision for clean water, a capital investment plan, 
and policy updates to King County Code for King County Council review and approval. Once adopted by 
the Council, the document will be transmiƩed to the Washington State Department of Ecology for review 
and approval. 
 

Scope for the Effort 
 
Figure 1 shows Tthe planning process for the RWSP Update. The tasks are shown in Figure 1 andlso 
described below with the associated deliverables.  
 
Figure 1. Overall DraŌ Schedule for CompleƟng the Update to King County’s Wastewater Plan 

 
2 Equity is defined as the full and equal access to opportuniƟes, power and resources so that all people achieve 
their full potenƟal and thrive. Social jusƟce refers to all aspects of jusƟce – including legal, poliƟcal, economic, and 
environmental – and requires the fair distribuƟon of and access to public goods, insƟtuƟonal resources, and life 
opportuniƟes for all people. 
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Tasks/Deliverables 
Early Project Tasks – The early project tasks are designed to inform the RWQC and MWPAAC of the scope 

and objecƟves of the project and the major policy issues to be addressed as part of the update to the 

RWSP.  

Guiding Principles – The guiding principles will direct the process to update the RWSP and 

associated policies. The work includes: 
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 Reviewing feedback from RWQC, component agencies, and interested parƟes received 

during the Clean Water Plan outreach process.  

 Developing draŌ guiding principles.  

 SoliciƟng feedback on draŌ guiding principles.  

 Finalizing guiding principles in the form of a resoluƟon for RWQC consideraƟon 

 Timeline: Final Completed in 4th Quarter 2024 

Scoping – Scoping will idenƟfy the major issues that will be addressed and the process to 

address those issues in the effort. The work will include the following: 

 Developing a draŌ scoping document. 

 SoliciƟng feedback on the draŌ scoping document. 

 Finalizing the scoping document. 

Timeline: Final completed in 4th  Qquarter 2024.5 

 

RWSP Working Group – The Working Group will serve as a forum for MWPAAC and RWQC 

member staff to collaborate with WTD’s RWSP project team through development and 

successful adopƟon of the RWSP update. The Working Group will help guide, shape and 

influence RWSP work products; and it will serve as one channel for clear communicaƟon across 

key groups, and will report out and receive feedback from MWPAAC and RWQC. The work will 

include the following:  

 

 Convening a RWSP Working group with members from MWPAAC, RWQC staff, and Sound 

CiƟes AssociaƟon (SCA) and WTD’s RWSP planning staff 

Timeline: FormaƟon of Working Group in 4th quarter 2024. 

 

Charter – The charter will serve as a framework for collaboraƟon, partnership, and process 

between WTD, MWPAAC, and RWQC to update the RWSP. The work will include the following:  

 Convening a RWSP Working group with members from MWPAAC, RWQC staff, and Sound 

CiƟes AssociaƟon (SCA) 

 Developing a draŌ outline of the charter 

 Developing the draŌ secƟons of the charter in partnership with the RWSP Working Group 

 MWPAAC and RWQC review and input to the charter language  

 Finalizing the charter  

 Chairs of RWQC and MWPAAC, and WTD Director collecƟve sign the charter as a shared 

commitment to collaboraƟon and process to guide the effort to update the RRWSP 

Timeline: Final completed in 4th qQuarter 2024/1st quarter 2025. 

Reviewing feedback from RWQC, component agencies, and interested parƟes received during the 

Clean Water Plan outreach process.  

 Developing draŌ guiding principles.  

 SoliciƟng feedback on draŌ guiding principles.  
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 Finalizing guiding principles in the form of a resoluƟon for RWQC consideraƟon 

 Timeline: Final Completed in 4th Quarter 2024 

 

 

Early Code ChangUpdates – There are a small number of policies that are outdated because the work is 

complete. The early code changupdates will updaterevise the policies to reflect completed work. The 

early code changupdates are anƟcipated to be straighƞorward and do not require extensive analysis. The 

work will include the following: 

 Developing a list of policies for early code changupdates. 

 DraŌing redline/strikeout edits to the idenƟfied policies. 

 Having MWPAAC review the redline/strikeout edits. 

 Finalizing the edits. 

 Developing and transmiƫng to Council an ordinance proposing the early code changupdates 

for adopƟon. 

Timeline: Final cCompleted in 2nd Qquarter 2025. 

 

Challenges and opportuniƟes – This document will summarize the status of major challenges affecƟng 

the future of WTD’s wastewater system, projected trends for those challenges in the coming decades, 

emerging trends and potenƟal opportuniƟes for the future of water‐sector uƟliƟes, and key quesƟons to 

be explored in future regional discussions. Challenges and opportuniƟes will inform the scope of work, 

policy analysis, investment plans and financial strategies. The work will include: 

 Reviewing relevant materials developed during the previous Clean Water Plan process. 

 Reviewing industry research on drivers and trends. 

 UpdaƟng informaƟon on the regional wastewater system. 

 Interviewing naƟonal water uƟlity experts and thought leaders. 

 Listening sessions with interested and potenƟally affected parƟes.  

 Developing a draŌ challenges and opportuniƟes document. 

 SoliciƟng feedback on the draŌ challenges and opportuniƟes document. 

 Finalizing the challenges and opportuniƟes document. 

 Timeline: Final Completed in 1st Quarter 2025. 

 

Vision for Clean Water for Wastewater Services – The Vision for cClean wWater for Wwastewater 

Sservices will arƟculate the future of WTDwastewater services and will inform policies and investments 

that are included in the final RWSP Update. A document describing the challenges and opportuniƟes 

facing the wastewater industry will be used to shape the vision. 

Challenges and oOpportuniƟes – This document will summarize the status of major challenges 

affecƟng the future of WTD’s wastewater system, projected trends for those challenges in the 

coming decades, emerging trends and potenƟal opportuniƟes for the future of water‐sector 

uƟliƟes, and key quesƟons to be explored in future regional discussions. Challenges and 
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opportuniƟes will inform the scope of work, policy analysis, investment plans, and financial 

strategies. The work will include the following: 

 Reviewing relevant materials developed during the previous Clean Water Plan process. 

 Reviewing industry research on drivers and trends. 

 UpdaƟng informaƟon on the regional wastewater system. 

 Interviewing naƟonal water uƟlity experts and thought leaders. 

 Listening sessions with interested and potenƟally affected parƟes.  

 Developing a draŌ challenges and opportuniƟes document. 

 SoliciƟng feedback on the draŌ challenges and opportuniƟes document. 

 Finalizing the challenges and opportuniƟes document. 

Timeline: Final cCompleted in 1st Qquarter 2025.. 

 

 

Vision – The vision will arƟculate the future of WTD. The work will occur in the first stages of the 

RWSP update process and will include the following: 

 Reviewing exisƟng documentaƟon of regional prioriƟes and feedback. 

 ConducƟng interviews and listening sessions to confirm and refresh feedback as well as hear 

new ideas. 

 DraŌing several iniƟal vision concepts. 

 ConducƟng broad outreach and engagement to gather feedback on the iniƟal vision 

concepts and the accompanying challenges and opportuniƟes document. 

 Finalizing the vision to be adopted with the RWSP Update. 

Timeline: Final cCompleted in 3rd Qquarter 2025. 

 

Financial Policies – Technical analysis will be performed to provide informaƟon to support proposed 

changes to the financial policies in King County Code 28.86.160. The analysis will look atconsider cost 

structure and rate equity (including the capacity charge), capital financing and debt management, and 

financial planning and revenue sufficiency.3 (including the capacity charge); capital financing and debt 

management; and financial planning and revenue sufficiency. The work will include the following: 

 Studying peer uƟlity agency financial policy structures and evaluaƟng them within a WTD 

specific context. 

 Developing draŌ policy revisions and seeking review from the RWSP Working Group with 

members from MWPAAC, RWQC staff, and SCA.  and stakeholders. 

 Finalizing financial policy revisions and developing a proposed ordinance for Council review 

and approval. 

 
3 Equity in this context refers to fair/proporƟonate allocaƟon of costs to customer classes. 
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Timeline: Final cCompleted in 4th Qquarter 2026. 

 

Capital Program Plan, Environmental Impact Statement (EIS), and Policies – Technical analysis will 

provide the informaƟon to support proposed policy changes and WTD’s future capital program. The 

informaƟon will be used to develop a draŌ and final RWSP Update, draŌ and final EIS, and draŌ and final 

policy revisions. The work will include the following: 

 

Technical analysis 

 IdenƟfying current/exisƟng condiƟons in our service area in terms of demographics, the 

economy, water quality, and wastewater infrastructure. 

 Gathering background informaƟon on current policies. 

 Developing a range of opƟons/strategies for policy quesƟons. All opƟons/strategies will meet 

legal obligaƟons. 

o Stay the Course: Under this strategy, WTD would largely maintain current policies 

while invesƟng, as needed, to meet current and future regulatory obligaƟons with as 

liƩle disrupƟon as possible.  

o Strategic Enhancement: Under this strategy, WTD would largely maintain current 

policies but look to enhance or proacƟvely invest in key areas that may include asset 

management, resource recovery (biosolids, recycled water), and addiƟonal 

treatment capacity.  

o Pioneering UƟlity: Under this strategy, WTD would shiŌ to an even more innovaƟve, 

future‐focused uƟlity, including but not limited to invesƟng earlier in upgraded 

treatment levels to meet all future legal obligaƟons, eliminaƟng Puget Sound 

discharges, maximizing resource recovery, proacƟvely managing assets, and acƟvely 

managing infiltraƟon/inflow (I/I) into the system. 

 EvaluaƟng possible policy revisions. 

 IdenƟfying the capital projects, including Ɵmelines, costs, and rate impacts, associated with 

the opƟons/strategies. 

 

DraŌ Plan and EIS 

 ConducƟng State Environmental Policy Act (SEPA) scoping. 

 WriƟng a DdraŌ RWSP Update that includes draŌ projects and policies, along with a draŌ EIS 

that describes the environmental impacts associated with the dDraŌ RWSP Update. 

 ConducƟng broad outreach and engagement to gather feedback on the DdraŌ RWSP Update 

Plan and draŌ EIS. 

 

Final Plan and EIS 

 Responding to comments and feedback on the ddraŌ RWSP Update and draŌ EIS. 

 SelecƟng among the opƟons/strategies to create a proposed strategy that includes a list of 

capital projects, Ɵmelines, and policy revisions. 

 IdenƟfying outcome measures to evaluate progress and measure success. 

 IdenƟfying future update schedules and/or triggers. 
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 Preparing a pProposed RWSP Update and final EIS. 

 Developing and transmiƫng to Council an ordinance to adopt the pProposed RWSP Update. 

 Developing and submiƫng to Ecology the adopted RWSP Update as a proposed amendment 

to King County’s General Sewer Plan. 

 

Approvals 

 Council adopƟng the RWSP Update.  

 Ecology approving the RWSP Update, saƟsfying WTD’s regulatory obligaƟon for an amended 

general sewer plan. 

Timeline: Final Ccompleted in 3rd Qquarter 2029. 

 

Regional Engagement – Regional engagement throughout the planning process ensures that interested 
and affected parƟes are informed and involved with the project. In addiƟon to RWQC and the 
Metropolitan Water PolluƟon Abatement Advisory CommiƩee (MWPAAC), the following categories of 
interested and potenƟally affected parƟes may be engaged in the process. (note: mMore detailed 
audience lists will be developed along with work plans and supporƟng outreach or event plans duringin 
each phase).:  

 Local JurisdicƟons and Local Sewer UƟliƟes 

 Sound CiƟes AssociaƟon 

 Wastewater Professionals and industry peers 

 Community‐Based OrganizaƟons (Equity and Social JusƟce, Immigrant and Refugee, 
Environmental JusƟce) 

 Environmental OrganizaƟons /Non‐Ggovernmental OrganizaƟons (NGOs) 

 Regulators and Resource Managers  

 Neighborhood Groups 

 Public Health Community‐Based OrganizaƟons 

 Water Resource OrganizaƟons 

 Ratepayers 

 Youth and Students 

 Business community 

 Agricultural community 

 Faith‐Based OrganizaƟons 

 Homeowner AssociaƟons 

 Labor Unions 

 Thought leaders and experts from inside and outside the region. 

Timeline: Final Ccompleted in 3rd Qquarter 2029. 

A specific plan and approach will be developed to engage with Tribal Governments. Figure 2 below 
shows RWQC engagement during the RWSP Update planning effort. RWQC will have an opportunity to 
provide give input before draŌs are produced and, to provide feedback once draŌs are available,; WTD 
will provide  and to receive status briefings along the way before theyRWQC is are asked to take acƟon. 
 



WorkingRevised DraŌ Regional Wastewater Services Plan Update Scoping Document 
 

Figure 2. DraŌ Summary of RWQC Engagement During Effort to Update King County’s Wastewater 
Plan. 

 
 

 
 
 

Major Policy Issues and QuesƟons 
 
King County has idenƟfied several major decisions regarding the future of our regional wastewater 
system that will need to be made in this process. To build and operate the large regional system, WTD 
has a long and growing list of capital project lsist in the coming decades, with significant forecasted 
costs. In making these investments, King County needs to consider many issues like our aging 
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wastewater system, populaƟon growth, future regulaƟons, water quality goals, energy and resource 
conservaƟon and recovery, affordability, and climate change.  
 
The update to the RWSP doeswill not include stormwater planning for the region, but will instead 
include how to address stormwater entering the wastewater system. Similarly, the update to the RWSP 
will not include water supply planning, but will include recycled water, which hasis a nexus between 
wastewater and water. 
 
The policy quesƟons shown in the table below have been grouped into major topics/themes that WTD 
has idenƟfied as known challenges and opportuniƟes for the wastewater sector. Though a quesƟon is 
idenƟfied under one topic, it may also intersect with other topics in the table.  
 

Challenges and OpportuniƟes – 
Topics/Themes 

Major Policy QuesƟons to be Analyzed in RWSP Update  

Regulatory Landscape 
 
CSO, nutrients, per‐ and polyfluoroalkyl 
substances (PFAS) and other contaminants of 
emerging concern (CECs), current and exisƟng 
requirements, new and anƟcipated 
requirements, opportuniƟes for larger regional 
partnerships to address water concerns, 
requirement to comply with future Ttotal 
Mmaximum dDaily lLoads (TMDLs)  

What types and levels of treatment should be planned for? 
Should the County evaluate costs and plan for levels of treatment 
beyond current legal requirements? 
 
What assumpƟons should be made about How should the County 
anƟcipate, engage with, and plan for future nutrient permit 
requirements, regulaƟons related to CECs such as PFAS, or other 
future regulatory changes? 
 
What upstream or source control acƟons should the region 
undertake to prevent contaminants and reduce costs?  
 
How should WTD efforts support the water quality of Puget Sound 
and applicable inland waterways? 
 

Capacity Demands 
 
InfiltraƟon and Inflow (I/I), populaƟon growth, 
conveyance and treatment capacity demand, 
including on‐site sepƟc systems in urban areas,  

What is the future capacity needed for growth and when, where and 
how should we address that needGiven the uncertainƟes in future 
growth rates reported by Washington State and the Puget Sound 
Regional Council, how aggressively beyond legal requirements 
should WTD expand capacity to account for future populaƟon 
growth? 
 
Beyond the required capacity needed to meet current regulatory and 
contractual obligaƟons, what level of capacity should be planned for, 
and what are the cost implicaƟons?  
 
When addressing capacity, should capacity increases within exisƟng 
faciliƟes be maximized over acquiring new sites, where possibleHow 
aggressively should the region move to build a fourth regional 
treatment plant to address future capacity, the potenƟal for higher 
levels of treatment, and to increase system resiliency? To what 
extent should WTD prioriƟze use of exisƟng facility sites vs. acquiring 
new property to accommodate future treatment needs (including 
capacity)? 
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Challenges and OpportuniƟes – 
Topics/Themes 

Major Policy QuesƟons to be Analyzed in RWSP Update  

 
Should the region conƟnue to provide a centralized approach for 
regional wastewater treatment, or should the region move towards a 
moreconsider decentralized approach opƟons?  
 
How should I/I be managed and how can costs be fairly apporƟoned? 
How much of the addiƟonal projected flow is coming from I/I versus 
populaƟon growthShould system capacity be expanded to account 
for increases in I/I? Should I/I policiesy change to reducesupport 
reducing the capacity needed for I/I? 
 
How should the conversion of on‐site sepƟc systems to sewers in the 
service area be managed and what planning assumpƟon should WTD 
use about the conversion rateshould WTD implement programs to 
encourage conversion within the service area?  
 

Infrastructure Resiliency 
 
Asset management, maintenance, 
improvements, renewal, replacement, labor 
and supply chain disrupƟons, natural hazard 
resiliency.  

How proacƟve vs. reacƟveand when should WTD be when decidinge 
to refurbish or replace aging infrastructure? 
 
What level of resiliency should WTD plan for regarding seismic and 
other natural hazards to avoid or minimize risks? What level of risk 
tolerance should WTD accept? How can these consideraƟons be best 
informed by the long ‐term capital moƟon work in progress? 
 
What level of redundancy of criƟcal systems should WTD have? 
 

Equity and Social JusƟce 
 
DistribuƟonal equity, WTD role in safeguarding 
public health 

What acƟons should WTD take to increase equity and social jusƟce 
for the regional wastewater system? (Note: Equity is defined as the 
full and equal access to opportuniƟes, power, and resources so that 
all people achieve their full potenƟal and thrive. Social jusƟce refers 
to all aspects of jusƟce – including legal, poliƟcal, economic, and 
environmental – and requires the fair distribuƟon of and access to 
public goods, insƟtuƟonal resources, and life opportuniƟes for all 
people.) (Should include definiƟon of equity and social jusƟce and 
provide more detail on h 
 
How this will equity and social jusƟce be interwoven in the update: 
community engagement, rate structure analysis, etc.?)). 
 
 

Climate Change 
 
MiƟgaƟon ‐– green building, 
eliminaƟng/reducing fossil fuel use, energy and 
water efficiency, renewable energy, materials 
management, tree planƟng, etc. 

What climate experts and data should WTD use to inform planning?  
Should exisƟng wastewater policy language (KCC 28.86) be revised to 
specifically call out planning for future climate condiƟons in addiƟon 
to populaƟon growth and other environmental factors? 
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Challenges and OpportuniƟes – 
Topics/Themes 

Major Policy QuesƟons to be Analyzed in RWSP Update  

AdaptaƟon – sea level rise, more extreme heat, 
increased storm intensiƟes, wildfire smoke, 
increased river flooding, etc.  

How much should WTD reduce energy use and reduce greenhouse 
gas emissions? 
 
How should WTD prepare and adapt to climate impacts (e.g., 
precipitaƟon/storm intensiƟes, sea level rise, river flooding, etc.) in 
line with the Strategic Climate AcƟon Plan? What level of climate 
impact risk tolerance should WTD plan for to avoid or minimize risks 
to the system? 
 

Resource Recovery 
 
Recycled water, biosolids, energy capture 

Energy producƟon and heat recovery – Should WTD be expanding its 
efforts to capture energy and heat? If so, at what level of effort? 
 
Biosolids – Should WTD further expand its efforts to develop Class A 
biosolids? What changes are needed to biosolid recovery policies 
and processesI’ to get to Class A?Should WTD provide addiƟonal 
treatment to biosolids beyond the required level to address concerns 
about PFAS, CECs or other pollutants and ensure product 
acceptance? 
 
Recycled water – Under what circumstances should the region 
expand the use of reclaimed water? Which uses (e.g., environmental 
benefits, groundwater recharge, industrial uses, irrigaƟon) are most 
appropriate? 
 
How can WTD best support environmental benefits while insƟtuƟng 
safeguards to protect against environmental risks of contaminaƟon? 
How should cost consideraƟons be weighed? 
 

Finance / Affordability 
 
Cost structure and Rate equity, rate structure, 
capital financing and debt management, 
financial planning and revenue sufficiency 

Is there a beƩer rate structure for the sewer rate? (Note: WTD has 
idenƟfied a work plan to further evaluate the residenƟal customer 
equivalent conversion factor of 750 cubic feet per month.) 
 
Will WTD maintain a single uniform sewer rate per residenƟal 
customer equivalent RCE (Robinswood “one for all, all for one”), or 
consider alternaƟve cost recovery rate structures to reflect other 
system impacts? 
 
Should WTD update the rate structure for the capacity charge to 
align with current industry standards? (Note: tThe capacity charge 
rate structure was updated in 2021. A capacity charge methodology 
study is in progress.) 
 
What other rate relief approaches should WTD implement to 
improve affordability for those who may struggle to pay their sewer 
bill?  
 



WorkingRevised DraŌ Regional Wastewater Services Plan Update Scoping Document 
 

Challenges and OpportuniƟes – 
Topics/Themes 

Major Policy QuesƟons to be Analyzed in RWSP Update  

RelaƟonship to Contracts  Are major policy updates aligned with component agency contracts?  
 
How will WTD implement the RWSP Update consistent with direcƟon 
and requirements expected of contract agencies? 

 
 
 
 


