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Project Services Addendum #34 to Fiber One Agreement 
 

Washington State Department of Transportation Alaskan Way Viaduct/Tunnel 
Projects 

Regarding: Extending the End Date on 

Addendums 25, 27, 29, and 30; 

And Increasing the Cost on Addendum 29 

This Project Services Addendum to the Fiber One Agreement is made by and among the following 
parties: the City of Seattle (“Seattle”), a Washington municipal corporation, acting by and through its 
Seattle Information Technology Department (SIT), formerly Department of Information Technology 
(“DoIT”) and Seattle Department of Transportation (“SDOT”); and Washington State Department of 
Transportation (“WSDOT”); and King County (Metro/Transportation Department, “KCM”). 

 
In this Addendum, the above-named parties may be collectively referred to as “Project Participating 
Agencies”. 

 
WHEREAS, WSDOT is a Participating Agencies in the Fiber One Agreement; and 

 
WHEREAS, acting as Lead Agency, SIT (formerly DoIT) is extending the end dates on Addendums 25, 27, 
29, and 30 with WSDOT.  SIT is increasing the cost on Addendum 29. 

 
WHEREAS, the Project Participating Agencies desire to memorialize the extension of the ending dates 
Addendums 25, 27, 29, and 30 and increased cost for Addendum 29. 

 
NOW, THEREFORE, the Project Participating Agencies hereby agree as follows: 

 
1. Overview of the Project Scope 

The project scope covers the safety watch of the conduit and cable installation of dedicated fiber for 
future SDOT and KCM highway and operation applications. 
1.1. Addendum 25 – WSDOT Fiber from the SR 99 Tunnel South Operations Building to Capitol Hill 

Radio Tower. This has been partially completed. DoIT/SIT has not completed the spur from 
DoIT/SIT manhole on Railroad Avenue to the SR 99 Tunnel South Operations Building. WSDOT is 
waiting to see if their wireless connection works. If it does, WSDOT may not have us finish this 
work. See original Addendum 25 Agreement for specifics of WSDOT Fiber installation. 

1.2. Addendum 27 – UTB 1127 – WSDOT Aurora cable and Spurs on Aurora Avenue North at Roy 
Street cabinet, Lee Street cabinet & Queen Anne Street cabinet. This Project was completed 
after the end date on the previous agreement.   In order for WSDOT to pay DoIT/SIT, 
DoIT/SIT needs to extend the end date.  See original Addendum 27 Agreement for specifics 
of installation. 

1.3. Addendum 29 – North Access Cabinets Project has been completed. This Project was 
completed after the end date on the previous agreement. We are increasing the cost to 
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WSDOT and decreasing the cost to KCM. See original Addendum 29 Agreement for specifics of 
installation. 

1.4. Addendum 30 – South Access Cabinets Project has not been started yet. See original Addendum 
30 Agreement for specifics of installation. 

 
2. Project Contact Information: 

The Project Manager for WSDOT is Patrick Fuller, desk (206) 805-2960, FulleP@wsdot.wa.gov. 
 

The Network Services Manager for WSDOT, Office of Information Technology, is Randy 
Baker, Network Services Manager, desk (360) 705-7787, bakerra@wsdot.wa.gov. 

 

The Fiber Program Manager for the City of Seattle Information Technology Department is Kris 
Henry- Simmons, desk (206) 684-0265, cell (206) 255-6258, kristine.henry-
simmons@seattle.gov. 

 

3. Project Description: 
DoIT will be responsible for the following: 
See original Addendums 25, 27, 29, and 30. 

 
4. WSDOT/WSDOT’s Contractor will be responsible for the following: 

4.1. See original Addendums 25, 27, 29, and 30. 
 

5. Lead Agency 
City of Seattle, Seattle Information Technology Department (SIT, formerly DoIT) 

 
6. Project Manager 

Kris Henry-Simmons, City of Seattle, Seattle Information Technology Department 
 

7. Facility Owners 
The existing DoIT fiber cable was installed by DoIT using existing SDOT handholes and conduit. 
SDOT maintains the conduit system. The conduit and handholes installed by WSDOT/WSDOT’s 
Contractor will be maintained by SDOT. 

 
8. Project Budget, Contingency and Cost Sharing Method: 

The project budget for Addendum 25 – WSDOT Fiber from South Operation Building to Capitol Hill 
Radio Tower - is $91,561.77. SIT/DoIT has billed WSDOT $52,348.55 ($47,210.89 on WO#1309501, 
and $5,127.66 on WO#315070). We have not completed the fiber spur from our manhole on 
Railroad Avenue to WSDOT’s SR Tunnel South Operations Building. 

 
The project budget for Addendum 27 – UTB 1127 – WSDOT Aurora cable and Spurs to Aurora and 
Roy Street cabinet, Aurora and Lee Street cabinet, and Aurora and Queen Anne is $21,000.  The cost 
estimate should have been $24,000. This project was not completed by the end date on the 
previous agreement but can be closed now. 
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The project budget for Addendum 29 – North Access Cabinets - was set at a not-to-exceed amount 
of $42,500, (Exhibit B). The cost of the project was split between WSDOT ($21,295) and KCM 
($21,205). SIT would like to amend the cost for WSDOT to $28,500.  Sit would like to amend the 
cost for KCM to $14,000.   This project was completed after the end date on the previous 
agreement and after payment and processing, it can be closed.  In order for WSDOT to pay 
DoIT/SIT, DoIT/SIT needs to extend the end date. 

 
Only one (1) cabinet was a type 6 cabinet that provided space for a King County Metro fiber spur. 
The other five (5) cabinets belonged to SDOT so the costs were not shared as estimated on for 
Addendum 29. Too, SIT’s crews had to install and terminate the cable spurs into each cabinet, verify 
which cable to splice too at the 4x4x4 manhole for the spur to 6th Avenue and Harrison Street. The 
manhole was not connected to the cabinet, so SIT had to come back later after a conduit was 
installed to splice the spur cable. Not all the cables were installed, SIT also had to come back at a 
later date to splice the spurs to Dexter and Harrison and to Dexter and Republican and finish testing. 

 
The project budget for Addendum 30 – South Access Cabinets is $34,500, split WSDOT ($25,893) and 
KCM ($8,607).  Other than meetings, we have not started installation of this project. 

 
 

8.1 Billing for the WASHINGTON STATE DEPARTMENT OF TRANSPORTATION will be sent to: 
Office of Information Technology 
Vendor Payments 
PO Box 47430 
Olympia, WA 98504-7430 

 
A courtesy copy of the invoice shall also be provided via email to the WSDOT Network Services 
Manager identified under Section 2 – Project Contact Information. 

 

8.2 Billing for KING COUNTY METRO will be sent to: 
KING COUNTY TRANSPORTATION 
Attn: John Toone 
Metro Transit Division 
Department of Transportation 
201 S Jackson St, MS KSC-TR-0819 
Seattle, WA 98104 

 
 

9. Contractual Framework and General Terms and Conditions: 
The Project Participating Agencies on this project adopt the Fiber One Agreement General Terms 
and Conditions (Exhibit A) for fiber sharing projects as part of this Addendum. The allocation of the 
existing and new fiber is subject to the same terms and conditions as if the fiber were installed as a 
shared project and the Participating Agencies accept the applicable Fiber One duties, limitations, 
and obligations. 
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10. Special Terms and Conditions: 
The Seattle Department of Information Technology, as the lead agency, will maintain management 
and maintenance responsibility for the backbone fiber cable covered under this addendum. All fiber 
maintenance shall be completed by Seattle Information Technology Department, or its contractors 
on a cost-reimbursement basis, plus agreed upon overhead, consistent with the General Terms and 
Conditions.  The conduit and handhole system are maintained by SDOT. 

 
11. Schedule: 

It was estimated that the projects associated with the various Addendums 25, 27, 29, and 30 would be 
completed by the end of December 31, 2016. The projects were all pushed out, and SIT would like to extend 
the end date for Addendum 25, 27, 29, and 30 to December 31, 2019.  The Term date for this amendment 
shall be December 31, 2016 - December 31, 2019. 

  

IN WITNESS WHEREOF, THE PARTIES HERETO EXECUTE THIS AMENDMENT 
 

 
 
Attachments: 
Exhibit A-GENERAL TERMS AND COND_2019_0129 
Exhibit B-Estimate_WSDOT_North_Access_Splicing_for_SDOT_and_KCM_2019_0207 

 
 

CITY OF SEATTLE  WASHINGTON STATE 

SEATTLE INFORMATION TECHNOLOGY 
DEPARTMENT 

 DEPARTMENT OF TRANSPORTATION 

By: 
 

Kris Henry-Simmons 

 By: 
 
Matthew R. Modarelli 

Title: 
Fiber Program Manager 

 Title: 
CIO & Director, ITD 
 Date:  Date: 

   
CITY OF SEATTLE  KING COUNTY 

DEPARTMENT OF TRANSPORTATION  TRANSPORTATION DEPARTMENT 

By:  By: 

Title:  Title: 

Date:  Date: 
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