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SUBJECT

A briefing on the status of the Puget Sound Emergency Radio Network (PSERN) implementation.

SUMMARY

The Puget Sound Emergency Radio Network (PSERN) project will replace and upgrade the County's current emergency radio network. King County is responsible for leading and implementing the PSERN project through completion, which is expected in late 2020.  

The PSERN project is a complex project with multiple tasks over the course of the implementation period including radio site design, acquisition and construction, as well as the acquisition of radios, consoles, and data systems.

The Law and Justice Committee had its second quarter briefing on the PSERN project on June 13, 2017.[footnoteRef:1] Today’s briefing provides the Law and Justice Committee with a third quarter update on the status of the implementation of PSERN. The expected date of completion for multiple project milestones have changed since the last Law and Justice quarterly briefing on the PSERN project. [1:  The Law and Justice Committee had its first quarter briefing on the PSERN project on April 11, 2017.] 


BACKGROUND 

On April 28, 2015, King County voters approved a nine-year, $273 million property tax levy to fund PSERN, the replacement of the King County emergency radio communications system.  

In late 2018, the vendor for the current countywide emergency radio network, King County Emergency Radio Communications System (KCERCS), will no longer provide system support.  PSERN will replace and upgrade King County's nearly 20-year old emergency radio communications system, which is used to dispatch responders to incidents and allow responders to communicate with each other at those incidents. Countywide, the current system consists of more than two dozen transmitter sites and multiple interconnecting microwave and fiber systems, and it supports over 100 agencies and approximately 17,000 radio users, each with a portable radio handset and/or installed mobile radio in a vehicle. The current system is owned by King County, the City of Seattle, Valley Communications Center (ValleyCom), and the Eastside Public Safety Communications Agency (EPSCA).[footnoteRef:2]  [2:  According to PSERN project staff, King County owns just under 50 percent of KCERCS, the city of Seattle and Eastside Public Safety Communications Agency owns approximately 25 percent each and ValleyCom owns approximately 10 percent.] 


Once completed, PSERN will replace the current countywide emergency radio network.  PSERN will improve and upgrade the countywide emergency radio network by providing increased system reliability, increasing coverage capacity from 94 percent coverage to 97 percent coverage, providing better security on the network, and nearly doubling the number of radio transmitter sites.

Implementation Interlocal Agreement. Under the terms of the PSERN Implementation Interlocal Agreement[footnoteRef:3], King County will be responsible for leading and implementing the PSERN project on behalf of the four owners of the current emergency radio network through completion of the project. Oversight during that implementation period, which is expected to take approximately five years, will be conducted by a Joint Board, composed of one non-voting chair (the Executive or the Executive's designee) and four voting representatives, one representing each of the current system's owners. The four voting members of the Joint Board may appoint two additional non-voting participants: a chief of a police agency and a chief of a fire agency.[footnoteRef:4] [3:  Ordinance 18075.]  [4:  As of August 2017, the members of the Joint Board are as follows:  Fred Jarrett, non-voting Chair; Bill Kehoe, King County voting member; Chief Harold Scoggins, Seattle voting member; Kurt Triplett, EPSCA voting member; Lora Ueland, ValleyCom voting member; Chris Elwell, non-voting fire agency member; and John Vinson, non-voting police agency member.] 


The PSERN project management team includes a project director, information technology project managers, project administrator, construction managers, communications manager, government relations officer, technical support technicians and inspectors.[footnoteRef:5] King County Information Technology's Business & Finance Section and the Office of Performance, Strategy and Budget will provide financial support. Under the terms of the $114 million contract[footnoteRef:6] between Motorola and the county, Motorola will provide design, development, implementation, testing and ongoing support, maintenance and upgrade services for the PSERN project.[footnoteRef:7]       [5:  As of February, 13, 2017, the PSERN project team had sixteen positions in the project staffing plan and project budget. As indicated by PSERN project staff, upon periodic review of staffing positions, the project determined a need for six additional staff positions to manage project work. Funding, in the amount of $2,424,929, for these additional project staff positions (to include a budget analyst, contract manager, governmental liaison, civil site development supervisor, IT Project Manager #1 and IT Project Manager #2) was approved by the Joint Board at its February 23, 2017 meeting. ]  [6:  PSERN staff indicate that the contract, with respect to duration, includes project implementation through 20 years after project completion. Additionally, PSERN staff indicate that, due to contract change orders, the current value of the contract is $114 million (increase from $112 million).]  [7:  In addition to the primary contract with Motorola, the Executive has hired consultants to develop the site design and to provide construction management oversight.] 


[bookmark: _GoBack]Operations Memorandum of Agreement. Under the terms of the Memorandum of Agreement Regarding Future Operation of the Puget Sound Emergency Radio Network[footnoteRef:8], ownership and operation and maintenance of PSERN after completion would be vested in a new, nonprofit organization governed by a Board of Directors. [8:  Ordinance 18074.] 


Council Committee Oversight. Motion 14437, enacted in October 2015, requires the Executive to brief the Law, Justice and Emergency Management Committee (or its successor)[footnoteRef:9] on a quarterly basis on the status of the PSERN project in relation to the project’s identified milestones. The Regional Policy Committee has also requested quarterly briefings on the project implementation. [9:  In 2016, the Law, Justice and Emergency Management Committee was changed to the Law and Justice Committee.] 


The Law and Justice Committee had its second quarter briefing on June 13, 2017. Today’s briefing provides the Law and Justice Committee with a third quarter update on the status of the implementation of PSERN.

Table 1 below shows the 13 major project milestones identified in the report transmitted by the Executive in September 2015 (2015-RPT0134) that remain to be completed during the PSERN implementation process, along with the original expected date of completion and the revised expected dates of completion. The “site construction mid-point” and the “group 2 site leasing” milestones have been eliminated since the Executive’s initial transmittal of the 2015 report. PSERN project staff indicate that the two milestones are no longer applicable to the PSERN project. As noted in the presentation materials provided by PSERN project staff for today’s briefing (Attachment 1 to this staff report), project schedule and budget are currently in the process of re-baselining. As indicated by project staff, it is possible the current identified project milestones described in Table 1 below may be updated upon completion of re-baselining.

Table 1: PSERN Implementation Milestones (As of 9/12/17) 
Original Expected Completion Dates and the Revised Expected Completion Dates

	Milestone
	Original
Completion Date
	Revised
Completion Date
(as of 11/15/16)
	Revised
Completion Date
(as of 6/13/17)
	Revised
Completion Date
(as of 9/12/17)

	
Site Leasing and Final Site Design
	March 2016
	May 2017*
	January 2018*
	May 2018*

	Construction Permitting
	August 2016

	April 2017*
	October 2017*
	November 2017*

	Site Construction Mid-Point
	September 2016
	Milestone eliminated
	Milestone eliminated
	Milestone eliminated

	Group 2 Site Leasing
	August 2017
	Milestone eliminated
	Milestone eliminated
	Milestone eliminated

	Factory Acceptance Testing
	September 2017
	August 2017
	No change
	September 2017

	Site Construction Complete (all sites)
	October 2017

	May 2019 (including U.S. Forest Service Sites)
	No change
	July 2019

	Backhaul System Implementation
	November 2017
	November 2018*
	No change
	April 2019*

	Land Mobile Radio System Implementation
	September 2018
	November 2018*
	No change
	April 2019*

	System Optimization and Testing
	May 2019
	No change
	No change
	September 2019

	PSERN Non-profit Operator Formation[footnoteRef:10] [10:  As described in the report attached to Motion 14437 (2015-RPT0134), one year before the anticipated date of full system acceptance, the joint board will establish the PSERN non-profit as agreed to by interlocal agreement (ILA). Establishing the PSERN non-profit will require the filing of incorporation documents with the Washington Secretary of State, the designation of board members by the parties to the ILA, and agreement on and filing of other documents such as by-laws. Once it is established and staffed, the non-profit will take over PSERN including operations, ownership, and governance functions from the project, County, and joint board.  The board must hire an executive director to run the PSERN organization’s day-to-day business, including hiring staff to operate, maintain, monitor, repair, update, and upgrade the PSERN system. The Board will also convene an operations board.  As further described in the report, the goal is to have the non-profit ready to assume these functions upon full system acceptance.] 

	September 2019
	No change
	No change
	No change

	Transition Users to PSERN System
	March 2020
	No change
	No change
	May 2020

	Full System Acceptance
	September 2020
	No change
	No change
	December 2020

	Project Closeout
	September 2021
	No change
	No change
	December 2021


*Expected completion date majority King County Metropolitan areas and Highway SR410 

Revised Expected Completion Dates

As noted in Table 1, the expected date of completion for multiple milestones have changed since the last Law and Justice Committee quarterly briefing on the PSERN project.

Site Leasing and Final Site Design. According to PSERN project staff, the “site leasing and final site design” milestone is expected to be completed in May 2018 for the Primary Bounded Area and SR410 radio tower sites. This milestone is expected to be completed four months later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on June 13, 2017.

Construction Permitting. According to PSERN project staff, the “construction permitting” milestone is expected to be completed in November 2017 for the Primary Bounded Area and SR410 radio tower sites. This milestone is expected to be completed one month later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on June 13, 2017.

Factory Acceptance Testing. According to PSERN project staff, the “factory acceptance testing” milestone is expected to be completed in September 2017. This milestone is expected to be completed one month later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on June 13, 2017.

Site Construction Completion. According to PSERN project staff, the “all sites construction” milestone is expected to be completed in July 2019. This milestone is expected to be completed two months later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on June 13, 2017.

Backhaul System Implementation. According to PSERN project staff, the “backhaul system implementation” milestone is expected to be completed in April 2019. This milestone is expected to be completed five months later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on June 13, 2017.

Land Mobile Radio System Implementation. According to PSERN project staff, the “land mobile radio system implementation” milestone is expected to be completed in April 2019. This milestone is expected to be completed five months later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on June 13, 2017.

System Optimization and Testing. According to PSERN project staff, the “system optimization and testing” milestone is expected to be completed in September 2019. This milestone is expected to be completed four months later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on June 13, 2017.

Transition of Users to PSERN System. According to PSERN project staff, the “transition users to PSERN system” milestone is expected to be completed in May 2020. This milestone is expected to be completed two months later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on June 13, 2017.

Full System Acceptance. According to PSERN project staff, the “full system acceptance” milestone is expected to be completed in December 2020. This milestone is expected to be completed three months later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on June 13, 2017.

Project Closeout. According to PSERN project staff, the “project closeout” milestone is expected to be completed in December 2021. This milestone is expected to be completed three months later than the completion date previously reported at the last Law and Justice Committee quarterly briefing on June 13, 2017.

King County Auditor Capital Projects Oversight. In November 2015, the Capital Projects Oversight Program of the King County’s Auditor’s Office released a report on PSERN. The November 2015 report focused on project schedule and cost risks, and it included recommendations for the PSERN project team.[footnoteRef:11] The Auditor’s Office presented this report to the Government Accountability and Oversight Committee on November 10, 2015.[footnoteRef:12] [11:  An electronic version of the November 2015 report is available at http://www.kingcounty.gov/~/media/depts/auditor/new-web-docs/2015/2015-cpo-psern/cpo-psern-final.ashx?la=en. ]  [12:  2015-B0210: A briefing on the Capital Projects Oversight November 2015 Report regarding PSERN.] 


The next report on PSERN was recently released by the Capital Projects Oversight Program of the King County’s Auditor’s Office on February 2, 2017. The February 2017 report focuses on PSERN project scope, schedule, budget and risks.[footnoteRef:13] The Auditor’s Office presented the February 2017 report to the Law and Justice Committee on February 28, 2017. [13:  An electronic version of the February 2017 report is available at http://www.kingcounty.gov/~/media/depts/auditor/new-web-docs/2015/2015-cpo-psern/cpo-psern-2017.ashx?la=en. ] 


The February 2017 report includes four recommendations for the PSERN project team:

Recommendation 1 – Regarding Building Coverage. The Puget Sound Emergency Radio Network (PSERN) project team should expand its outreach and communications plans to identify detailed, proactive engagement with building owners to allow them time to evaluate their systems and prepare for any needed changes.

Recommendation 2 – Regarding Site Development. The PSERN project team should evaluate and compare the impacts on contract requirements, schedule, and costs for 1) the current plan of simultaneously constructing Primary Bounded Area sites, versus 2) extending the Primary Bounded Area site development schedule to allow construction of sites in sequence.

Recommendation 3 – Regarding Project Reporting. The PSERN project team should complete updated site development cost estimates based on current information, should update the overall projects costs based on this information, and enter the project baseline costs into the County’s Project Information Center. 

Recommendation 4 – Regarding Project Reporting. The PSERN project team should refine the schedule to reflect realistic site development milestone achievement dates and should enter the project baseline schedule into the County’s Project Information Center. 

ATTACHMENTS

1. PowerPoint Presentation “Puget Sound Emergency Radio Network (PSERN), Law and Justice Committee, dated September 12, 2017”

INVITED

1. David Mendel, Director[footnoteRef:14], Emergency Radio Communications Division, King County Information Technology (KCIT)   [14:  Effective February 11, 2017.] 

2. Kimberly Nuber, Government Relations Officer, PSERN Project, Emergency Radio Communications Division, KCIT
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