
AMENDMENT NO. 1

TO AGREEMENT NO. WQC-2024-KCoNRP-00004

BETWEEN

THE STATE OF WASHINGTON DEPARTMENT OF ECOLOGY

AND

King County Natural Resource and Parks Department

PURPOSE:  To amend the above-referenced agreement (AGREEMENT) between the state of Washington Department  of 

Ecology (ECOLOGY) and King County Natural Resource and Parks Department (RECIPIENT) for the West Duwamish 

CSO Control Project (PROJECT). 

This amendment is needed to: 1) Establish actual design disbursement amounts; 2) Officially closeout Design Loan EL240626 

and establish the final loan repayment schedule; 3) Add FY25 funding; and 4) Add the construction scope of work task.

1) The total funded amount is increased by $43,896,000, from $8,929,093.27 to $52,825,093.27.

2) The Expiration Date of July 31, 2025, is changed to December 31, 2027.

3) Loan EL240626 is reduced by $1,234,170.73, from $10,163,264.00, to $8,929,093.27.  In addition, accrued interest is

added in the amount of $31,535.09, for a total loan amount of $8,960,628.36.

4) The Loan EL240626 Completion Date of July 31, 2025, remains the same.  Based on this date, loan repayment will begin

no later than July 31, 2026.

5) Added a Construction task and the associated scope of work and deliverables.

6) Added Standard Loan Number EL250629 (Fed-BIL), in the amount of $39,549,000, and Standard Loan Number

EL250633 (Fed-Base) in the amount of $4,347,000, for a total increase of $43,896,000.

7) Loan EL240626 Estimated Loan Repayment Schedule Number 821, created on March 6, 2024, is replaced with Final

Loan Repayment Schedule Number 1053, created on June 12, 2025.

8) Loan EL250629 Estimated Loan Repayment Schedule Number 1051, created on June 11, 2025.

9) Loan EL250633 Estimated Loan Repayment Schedule Number 1052, created on June 11, 2025.

10) This amendment only includes the portions of the agreement that are changed/amended. If not referenced or changed in

this or other amendments, the terms and conditions outlined in the original agreement are still legally applicable.”

IT IS MUTUALLY AGREED that the AGREEMENT is amended as follows:

Total Cost:

Template Version 10/30/2015

    Attachment 1

Ordinance 20000



Page 2 of 15State of Washington Department of Ecology

King County Natural Resource and Parks Department

West Duwamish CSO Control Project Project

Agreement No. WQC-2024-KCoNRP-00004

Original:  10,163,264.00   Amended:  52,825,093.27

Total Eligible Cost:

Original:  10,163,264.00   Amended:  52,825,093.27

Expiration Date:

Original:  07/31/2025   Amended:  12/31/2027

CHANGES TO THE BUDGET

Funding Distribution EL250633

Funding Title: SRF Loan (FY25-Federal Base)

Title: CWSRF-SFY25 (Federal-Base) (WQC-2024)

Type: Federal

100%

The Clean Water Act (CWA) (33 U.S.C 1251-1387) established the State Revolving Fund 

(SRF) low interest loans program (40. C.F.R. Part 31, 35 Sub Part K).  Washington State 

administers the program under Chapter 173-98 WAC.  This project has been identified as a 

Designated Equivalency project (DEP) and is subject to all federal requirements EPA applies 

to Clean Water State Revolving Funds. In addition to the federal requirements outlined in 

Section 4 and 5 of agreement terms and conditions, the RECIPIENT must maintain 

documentation of compliance with all federal cross cutters, federal procurement requirements 

for architectural and engineering services (Chapter 11 of Title 40, U.S.C) and Build America, 

Buy America Act (BABA).  The portion of the project funded by this funding distribution is 

subject to the Single Audit Act (SAA) and Federal Funding Accountability and Transparency 

Act (FFATA) and funds disbursed using this funding distribution should be tracked and 

reported as federal funds on the recipients Schedule of Expenditures of Federal Awards 

(SEFA) reporting form.

Funding Source %:

Description:

FD0727Fund:

Funding Effective Date:

Funding Source:

Funding Expiration Date:02/01/2022 12/31/2027

Funding Type: Loan
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King County Natural Resource and Parks Department

West Duwamish CSO Control Project Project

Agreement No. WQC-2024-KCoNRP-00004

Federal Awarding Agency: 

Federal Awarding Agency Contact: 

Federal Awarding Agency Phone: 

Federal Awarding Agency Email: 

Federal Awarding Agency Address: 

                  

CFDA Catalog Name: 

CFDA Number: 

FAIN: 

Research Grant: 

Federal Award Date: 

Total Federal Award Amount:     

Environmental Protection Agency (EPA)

Ryan Gross

206-553-6293

Gross.Ryan@epa.gov

66.458

53000124

No

08/25/2024

$14,197,000.00

Capitalization Grants for State Revolving Fund

1200 Sixth Avenue, Suite 155, 19-H16, Seattle WA 98101-3188

$4,347,000.00Federal Funds Obligated To Recipient: 

Approved Indirect Costs Rate:

Recipient Match %:  

InKind Interlocal Allowed:

InKind Other Allowed:

Is this Funding Distribution used to match a federal grant?   

Approved State Indirect: 30%

0%

No

No

No

Effective Interest Rate: 1.6%   Interest Rate: 1.3%   Admin Charge: 0.3%

Terms: 30 years   

Project Start Date:  02/01/2022 Project Completion Date:  12/31/2027  

Estimated Initiation of Operation date:      

Loan Security: 

Final Accrued Interest:  

Final Loan Amount:  

Repayment Schedule Number:

12/31/2027

Revenue Secure Lien Obligation of the Recipient

$

$

1052

SRF Loan (FY25-Federal Base) Task Total

Construction $ 4,347,000.00

Total:  4,347,000.00$

CHANGES TO THE BUDGET

Funding Distribution EL250629

Funding Title: SRF Loan (FY25 Federal-BIL)

Funding Effective Date: Funding Expiration Date:01/01/2024 12/31/2027

Funding Type: Loan
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King County Natural Resource and Parks Department

West Duwamish CSO Control Project Project

Agreement No. WQC-2024-KCoNRP-00004

Title: CWSRF-SFY25 (Federal-BIL) (WQC-2024)

Type: Federal

100%

The Clean Water Act (CWA) (33 U.S.C 1251-1387) established the State Revolving Fund 

(SRF) low interest loans program (40. C.F.R. Part 31, 35 Sub Part K).  Washington State 

administers the program under Chapter 173-98 WAC.  This project has been identified to 

receive Bipartisan Infrastructure Law (BIL) funding and is a Designated Equivalency project 

(DEP).  This project is subject to all federal requirements EPA applies to Clean Water State 

Revolving Funds. In addition to the federal requirements outlined in Section 4 and 5 of 

agreement terms and conditions, the RECIPIENT must maintain documentation of 

compliance with all federal cross cutters, federal procurement requirements for architectural 

and engineering services (Chapter 11 of Title 40, U.S.C) and Build America, Buy America 

Act (BABA).  The portion of the project funded by this funding distribution is subject to the 

Single Audit Act (SAA) and Federal Funding Accountability and Transparency Act (FFATA) 

and funds disbursed using this funding distribution should be tracked and reported as federal 

funds on the recipients Schedule of Expenditures of Federal Awards (SEFA) reporting form.

Funding Source %:

Description:

FD0727Fund:

Federal Awarding Agency: 

Federal Awarding Agency Contact: 

Federal Awarding Agency Phone: 

Federal Awarding Agency Email: 

Federal Awarding Agency Address: 

                  

CFDA Catalog Name: 

CFDA Number: 

FAIN: 

Research Grant: 

Federal Award Date: 

Total Federal Award Amount:     

Environmental Protection Agency (EPA)

Ryan Gross

206-553-6293

Gross.Ryan@epa.gov

66.458

02J759011

No

08/28/2024

$39,549,000.00

Capitalization Grants for State Revolving Fund

1200 Sixth Avenue, Suite 155, 19-H16, Seattle WA 98101-3188

$39,549,000.00Federal Funds Obligated To Recipient: 

Approved Indirect Costs Rate:

Recipient Match %:  

InKind Interlocal Allowed:

InKind Other Allowed:

Is this Funding Distribution used to match a federal grant?   

Approved State Indirect: 30%

0%

No

No

No

Funding Source:
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West Duwamish CSO Control Project Project

Agreement No. WQC-2024-KCoNRP-00004

Effective Interest Rate: 1.6%   Interest Rate: 1.3%   Admin Charge: 0.3%

Terms: 30 years   

Project Start Date:  01/01/2024 Project Completion Date:  12/31/2027  

Estimated Initiation of Operation date:      

Loan Security: 

Final Accrued Interest:  

Final Loan Amount:  

Repayment Schedule Number:

12/31/2027

Revenue Secure Lien Obligation of the Recipient

$

$

1051

SRF Loan (FY25 Federal-BIL) Task Total

Construction $ 39,549,000.0

Total:  39,549,000.0$

CHANGES TO THE BUDGET

Funding Distribution EL240626

Funding Title: SRF Loan (Federal)

Title: CWSRF-SFY24 (Federal-Base)

Type: Federal

100%

The Clean Water Act (CWA) (33 U.S.C 1251-1387) established the State Revolving Fund 

(SRF) low interest loans program (40. C.F.R. Part 31, 35 Sub Part K).  Washington State 

administers the program under Chapter 173-98 WAC.  This project has been identified as a 

Designated Equivalency project (DEP) and is subject to all federal requirements EPA applies 

to Clean Water State Revolving Funds. In addition to the federal requirements outlined in 

Section 4 and 5 of agreement terms and conditions, the RECIPIENT must maintain 

documentation of compliance with all federal cross cutters, federal procurement requirements 

for architectural and engineering services (Chapter 11 of Title 40, U.S.C) and Build America, 

Buy America Act (BABA).  The portion of the project funded by this funding distribution is 

subject to the Single Audit Act (SAA) and Federal Funding Accountability and Transparency 

Act (FFATA) and funds disbursed using this funding distribution should be tracked and 

reported as federal funds on the recipients Schedule of Expenditures of Federal Awards 

(SEFA) reporting form.

Funding Source %:

Description:

FD0727Fund:

Funding Effective Date:

Funding Source:

Funding Expiration Date:02/01/2022 07/31/2025

Funding Type: Loan
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King County Natural Resource and Parks Department

West Duwamish CSO Control Project Project

Agreement No. WQC-2024-KCoNRP-00004

Federal Awarding Agency: 

Federal Awarding Agency Contact: 

Federal Awarding Agency Phone: 

Federal Awarding Agency Email: 

Federal Awarding Agency Address: 

                  

CFDA Catalog Name: 

CFDA Number: 

FAIN: 

Research Grant: 

Federal Award Date: 

Total Federal Award Amount:     

EPA

David Carcia

206-533-0890

carcia.david@epa.gov

66.458

53000123

No

7/1/2023

$13,045,000.00

Capitalization Grants for Clean Water State Revolving Funds

1200 Sixth Avenue, Suite 900, Seattle, WA 98101

$8,929,093.00Federal Funds Obligated To Recipient: 

Approved Indirect Costs Rate:

Recipient Match %:  

InKind Interlocal Allowed:

InKind Other Allowed:

Is this Funding Distribution used to match a federal grant?   

Approved State Indirect: 30%

0%

No

No

No

Effective Interest Rate: 1.2%   Interest Rate: 0.9%   Admin Charge: 0.3%

Terms: 20 years   

Project Start Date:  02/01/2022 Project Completion Date:  07/31/2025  

Estimated Initiation of Operation date:      

Loan Security: 

Final Accrued Interest:  

Final Loan Amount:  

Repayment Schedule Number:

07/31/2025

Revenue Secure Lien Obligation of the Recipient

$31,535.09

$8,960,628.36

1053

SRF Loan (Federal) Task Total

Design $ 7,059,747.09

Design Oversight - Force Account $ 1,869,346.18

Total:  8,929,093.27$

CHANGES TO SCOPE OF WORK

Task Number: 2 Task Cost: $7,059,747.09
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King County Natural Resource and Parks Department

West Duwamish CSO Control Project Project

Agreement No. WQC-2024-KCoNRP-00004

Task Title: Design

Task Description:

A.  The RECIPIENT will procure engineering services in accordance with state law.  The RECIPIENT will include 

ECOLOGY’s specification insert in the contract documents.  The RECIPIENT must submit all contracts for engineering 

services before ECOLOGY will provide reimbursement for work performed under this task.

B.  The RECIPIENT will design the West Duwamish CSO Control Project.  Plans and specifications developed by the 

RECIPIENT must be consistent with the requirements of Chapter 173-240 WAC. The plans and specifications, and addenda, 

will be approved by the RECIPIENT prior to submittal for ECOLOGY review.  All construction plans submitted to 

ECOLOGY for review and approval will be reduced to no larger than 11" x 17" in size.  The project manager may request 

plans be submitted in either PDF or AutoCAD electronic format, and specifications in a searchable PDF or Microsoft Word 

electronic file.  An updated construction cost estimate will be submitted with each plan/specification submittal.  The project 

manager may request a spreadsheet of the estimate in Excel electronic file format. 

C.  The RECIPIENT will conduct an Investment Grade Efficiency Audit (IGEA). The RECIPIENT will review their energy use 

for cost-effective energy savings.  The RECIPIENT may submit documentation of an energy efficiency review conducted within 

the last 5 years as an alternative.

D.  The RECIPIENT will submit requirements outlined in the EID Guidance, Part A, and in the SERP EID, with plans and 

specification submitted to ECOLOGY for approval.

E.  The RECIPIENT will comply with all applicable state and federal laws and authorities. The RECIPIENT will coordinate 

with ECOLOGY to determine which federal assurances are required. For SERP, the RECIPIENT will submit the minimum 

requirements as outlined in the EID Guidance, Part B and in the SERP EID at the time plans and specification are submitted to 

ECOLOGY for approval.  The RECIPIENT will provide an Ecology Cultural Resources Review form as part of the minimum 

SERP requirements. The RECIPIENT will provide any additional information for ECOLOGY to lead the required cultural 

resources consultation.

F.  The RECIPIENT will complete an Ecology inadvertent discovery plan template for their project.

I.  The RECIPIENT will notify Ecology when deliverables are available and have been uploaded to EAGL.

G.  All mitigation measures committed to in documents developed in the SERP process, such as the environmental mitigation 

plan, environmental checklist, environmental report, SEPA environmental impact statement (EIS), the finding of no significant 

impact/environmental assessment, or record of decision/federal EIS will become revolving fund loan agreement conditions. All 

recipients of funding for water pollution control facility projects must comply with the SERP in accordance with WAC 

173-98-720.

Task Goal Statement:

See overall goal.

Task Expected Outcome:

See overall goal.
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King County Natural Resource and Parks Department

West Duwamish CSO Control Project Project

Agreement No. WQC-2024-KCoNRP-00004

Deliverables

Due DateDescriptionNumber

2.1 Executed contracts for engineering services, and documentation of the 

RECIPIENT’s process for procuring engineering services.

2.2 One electronic copy of the draft design, and one electronic copy and one 

paper copy of the final design.

2.3 Documentation of an energy efficiency review.

2.4 SERP EID documents.

2.5 Ecology Cultural Resources Review form.

2.6 Inadvertent Discovery Plan.

2.7 Environmental Mitigation Plan.

CHANGES TO SCOPE OF WORK

Task Number: 3 Task Cost: $1,869,346.18

Task Title: Design Oversight - Force Account

Task Description:

A.  The RECIPIENT will provide oversight of the consultant’s design portion of the project using Recipient’s forces. The 

RECIPIENT acknowledges that it has the legal authority to perform the work, and adequate and technically qualified staff to 

perform the work without compromising other government functions. The RECIPIENT will coordinate design oversight to 

avoid redundant work effort performed by the consultant in Task 2.

B.  The RECIPIENT will provide design oversight and review the design for the West Duwamish CSO Control Project.  The 

RECIPIENT will review plans and specifications for consistency with the requirements of Chapter 173-240 WAC and the 

Recipient’s own requirements.  Elements of the design oversight accomplished by Force Account will include:

• Manage elements of the design scope, including schedule, budget, risks, quality, procurement, completeness of design, and 

other aspects as needed.

• Oversee the technical and engineering elements of the project.

• Provide support on contract, scheduling, cost, risk, and budget management.

• Provide constructability reviews.

C.  The RECIPIENT will provide an exhibit of anticipated work indicating hours, hourly rates, and personnel proposed to be 

used.
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King County Natural Resource and Parks Department

West Duwamish CSO Control Project Project

Agreement No. WQC-2024-KCoNRP-00004

Task Goal Statement:

See overall goal.

Task Expected Outcome:

See overall goal.

Deliverables

Due DateDescriptionNumber

3.1 Design Oversight-Force Account description of work and budget for the 

Design Oversight-Force Account services.

3.2 Salary and benefit documentation by staff personal will be provided as 

backup to the Payment Request/Progress Report submitted for 

reimbursement of Design Oversight–Force Account expenditures and will 

include dates worked, hours worked, hourly rate paid, and benefits 

earned for only the time worked on this project.

CHANGES TO SCOPE OF WORK

Task Number: 4 Task Cost: $43,896,000.00

Task Title: Construction

Task Description:

A.  The RECIPIENT will execute a contract with a contractor selected in compliance with state law. The RECIPIENT will 

include ECOLOGY’s State Revolving Fund Specification Insert, Contract Clauses, and Pre-Selection Inserts in the 

construction contract documents as applicable.  The RECIPIENT will submit Bid Tabs, the Notice of Award, the Notice to 

Proceed, and a copy of the executed contract before ECOLOGY will provide reimbursement for work performed under this 

task.

B.  The RECIPIENT will complete the construction in accordance with the approved construction contract documents.  The 

construction project will include these major construction items as also provided in project long description for the design 

agreement:

-  Below-grade 1.25-million-gallon combined sewage storage tank.

-  100-foot-long-36-inch diameter pipeline, from the existing West Michigan Street RS Outfall to the new storage tank.

-  140-foot-long-36-inch diameter pipeline, from the storage tank to the lower segment of the West Michigan Street RS 

Outfall.

-  Above-grade facility building and outdoor odor control area, electrical and instrumentation and control (I&C) systems, and 

utility water system.

-  Standby emergency generator.
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King County Natural Resource and Parks Department

West Duwamish CSO Control Project Project

Agreement No. WQC-2024-KCoNRP-00004

-  Stormwater bioretention facility.

-  Modifications to the existing T115 overflow structure.

-  New WDI diversion structure.

C.  The RECIPIENT will conduct a pre-construction conference and invite ECOLOGY staff to the meeting.

D.  All recipients of funding for water pollution control facility projects must comply with the SERP in accordance with WAC 

173-98-720. 

E.  This project is subject to all federal requirements EPA applies to Clean Water State Revolving Funds. In addition to the 

federal requirements outlined in Section 4 of agreement terms and conditions, the RECIPIENT will maintain documentation of 

compliance with all single audit act, federal cross cutters, and federal procurement requirements for architectural and 

professional services (Chapter 11 of Title 40, U.S.C).

Task Goal Statement:

See overall goal.

Task Expected Outcome:

See overall goal.

Deliverables

Due DateDescriptionNumber

4.1 Documentation of the RECIPIENTs procurement process; copy of the 

advertisement for bids, the affidavit of publication.

4.2 Bid Tabs, the Notice of Award, the Notice to Proceed and a copy of the 

executed construction contract.

4.3 Minutes of the pre-construction meeting.

4.4 Complete SERP EID.

4.5 Ecology Cultural Resources Review Form.

4.6 Inadvertent Discovery Plan (IDP).

4.7 Picture of BIL signage.

CHANGES TO SCOPE OF WORK

Task Number: 5 Task Cost: $0.00

Task Title: Construction Management
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King County Natural Resource and Parks Department

West Duwamish CSO Control Project Project

Agreement No. WQC-2024-KCoNRP-00004

Task Description:

A.  The RECIPIENT will provide adequate and competent construction management, inspection, and material testing for the 

Project.  This may involve procuring the professional services.  If professional services are procured, the RECIPIENT will 

procure them in accordance with state law.  The RECIPIENT will include ECOLOGY’s specification insert in the contract 

documents.  The RECIPIENT must submit all contracts for construction management services, and materials testing, before 

ECOLOGY will provide reimbursement for work performed under this task.

B.  The RECIPIENT will develop a detailed Construction Quality Assurance Plan (WAC 173-240-075) and submit it to 

ECOLOGY for approval. This plan will describe the activities which the RECIPIENT will undertake to achieve adequate and 

competent oversight of all construction work.  

C.  The RECIPIENT will provide updates to the plan of interim operation for the facility if the Plan is updated while under 

construction.

D.  The RECIPIENT will ensure construction progresses according to a timely schedule developed to meet completion dates 

indicated in the construction contract.  The RECIPIENT will revise or update the schedule whenever major changes occur and 

resubmit to ECOLOGY.  In the absence of any major changes, the RECIPIENT will describe progress of the construction in 

the quarterly progress reports.  

E.  As a condition of receiving this funding, the RECIPIENT will prepare an asset management program (fiscal sustainability 

plan).  The RECIPIENT will certify that a program that contains at least the minimum required elements listed below has been 

developed and is being implemented:

-  An inventory of critical assets that belong to the utility. 

-  An evaluation of the condition and performance of the critical assets.

-  A plan to maintain, repair, and replace the critical assets and to fund those activities. 

-  A process to evaluate and implement water and energy conservation efforts as part of the plan

F.  The RECIPIENT will prepare an approvable Operation and Maintenance (O&M) manual update  in compliance with 

WAC 173-240.  A DRAFT O&M Manual update will be submitted to the Ecology NPDES permit manager for review & 

approval, prior to start-up.  The O&M manual update will be sufficient to allow the operator to operate the facility within the 

permit limits.

G.  The RECIPIENT will conduct an Investment Grade Efficiency Audit (IGEA).  The RECIPIENT will review their energy 

use looking for cost effective energy savings. A preliminary IGEA indicating “no obtainable energy savings” can also be used to 

satisfy this requirement. The recipient may also submit documentation of an energy efficiency review conducted within the last 

five years

H.  Upon completion of construction, the RECIPIENT will provide ECOLOGY’s Project Manager with a set of record 

construction drawings "as-built plans" which reflect changes, modifications, or other significant revisions made to the approved 

plans and specifications during construction).

I.  Upon project completion, the RECIPIENT will submit the Declaration of Construction Completion form to ECOLOGY in 

accordance with WAC 173-240-090.  The form, when signed by a professional engineer, indicates that the project was 
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completed in accordance with the plans, specifications, and change orders, approved by ECOLOGY, and is accurately shown 

on the as-built plans.

Task Goal Statement:

See overall goal.

Task Expected Outcome:

See overall goal.

Deliverables

Due DateDescriptionNumber

5.1 Executed contract for construction management services if construction 

management services are funded.

5.2 Documentation of the RECIPIENT’s process for procuring construction 

management services if construction management services are funded.

5.3 Construction Quality Assurance Plan.

5.4 Certification that the asset management program (fiscal sustainability 

plan) has been developed and is being implemented.

5.5 Record drawings "as-built plans".

5.6 Declaration of Construction completion.

5.7 An approvable Operation and Maintenance Manual.

5.8 Plan of Interim Operations.

CHANGES TO SCOPE OF WORK

Task Number: 6 Task Cost: $0.00

Task Title: Change Order Allowance

Task Description:

A.  The RECIPIENT will negotiate all change orders to the construction contract necessary for successful completion of the 

project requirements.  

B.  The RECIPIENT will submit executed change orders and the engineer’s cost estimate to ECOLOGY.  Change orders that 

affect approved design criteria, or water quality, and are a significant deviation from the approved plans/specifications will be 

submitted for approval prior to execution.  All other change orders will be submitted within 30 days after execution.
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Task Goal Statement:

See overall goal.

Task Expected Outcome:

See overall goal.

Deliverables

Due DateDescriptionNumber

6.1 Two copies of executed change orders, with PE stamp if the change 

order contains engineering content.

6.2 Change order justification documentation.
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Funding Distribution Summary

Recipient / Ecology Share

Funding Distribution Name Recipient Match % Recipient Share Ecology Share Total

SRF Loan (Federal) 0 % $ $ $0.00 8,929,093.27 8,929,093.27

SRF Loan (FY25 Federal-BIL) 0 % $ $ $0.00 39,549,000.00 39,549,000.00

SRF Loan (FY25-Federal Base) 0 % $ $ $0.00 4,347,000.00 4,347,000.00

Total 0.00 52,825,093.27 52,825,093.27$$$
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Washington State

Department of Ecology

Date Date

Water Quality

Jon Kenning, PhD Kamuron Gurol

King County Natural Resource and Parks Department

AUTHORIZING SIGNATURES

All other terms and conditions of the original Agreement including any Amendments remain in full force and effect , except as 

expressly provided by this Amendment.

The signatories to this Amendment represent that they have the authority to execute this Amendment and bind their respective 

organizations to this Amendment.

This amendment will be effective 02/01/2022.

IN WITNESS WHEREOF: the parties hereto, having read this Amendment in its entirety, including all attachments, do agree in 

each and every particular and have thus set their hands hereunto.

Division Director

By: By:

Program Manager

Template Approved to Form by

Attorney General's Office
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Final loan repayment schedule

Loan number: EL240626

Agreement #: WQC-2024-KCoNRP-
00004

Recipient name: KING COUNTY NATURAL 
RESOURCES

Amortization method: Compound-365 D/Y

Initiation of Operations: 7/31/2025

Project Completion: 7/31/2025

Schedule number: AS-000001053

Loan amount: $8,960,628.36

Term of loan: 20 Years

Effective interest rate: 1.200%

Interest compounded: Monthly

Loan date: 6/12/2025

Schedule creation date: 6/12/2025

Payment 
number

Due date Payment 
amount

Principal 
amount

Interest amount Admin 
amount

Balance amount

1 7/31/2026 254,644.11 131,909.35 92,051.07 30,683.69 8,828,719.01

2 1/31/2027 254,644.11 201,539.19 39,828.69 13,276.23 8,627,179.82

Subtotal FY 2027 509,288.22 333,448.54 131,879.76 43,959.92 8,627,179.82

3 7/31/2027 254,644.11 202,751.45 38,919.49 12,973.17 8,424,428.37

4 1/31/2028 254,644.11 203,971.00 38,004.83 12,668.28 8,220,457.37

Subtotal FY 2028 509,288.22 406,722.45 76,924.32 25,641.45 8,220,457.37

5 7/31/2028 254,644.11 205,197.89 37,084.66 12,361.56 8,015,259.48

6 1/31/2029 254,644.11 206,432.16 36,158.96 12,052.99 7,808,827.32

Subtotal FY 2029 509,288.22 411,630.05 73,243.62 24,414.55 7,808,827.32

7 7/31/2029 254,644.11 207,673.86 35,227.69 11,742.56 7,601,153.46

8 1/31/2030 254,644.11 208,923.02 34,290.82 11,430.27 7,392,230.44

Subtotal FY 2030 509,288.22 416,596.88 69,518.51 23,172.83 7,392,230.44

9 7/31/2030 254,644.11 210,179.70 33,348.31 11,116.10 7,182,050.74

10 1/31/2031 254,644.11 211,443.93 32,400.13 10,800.05 6,970,606.81

Subtotal FY 2031 509,288.22 421,623.63 65,748.44 21,916.15 6,970,606.81

11 7/31/2031 254,644.11 212,715.77 31,446.25 10,482.09 6,757,891.04

12 1/31/2032 254,644.11 213,995.26 30,486.64 10,162.21 6,543,895.78

Subtotal FY 2032 509,288.22 426,711.03 61,932.89 20,644.30 6,543,895.78

13 7/31/2032 254,644.11 215,282.45 29,521.24 9,840.42 6,328,613.33

14 1/31/2033 254,644.11 216,577.37 28,550.05 9,516.69 6,112,035.96

Subtotal FY 2033 509,288.22 431,859.82 58,071.29 19,357.11 6,112,035.96

15 7/31/2033 254,644.11 217,880.09 27,573.01 9,191.01 5,894,155.87

16 1/31/2034 254,644.11 219,190.64 26,590.10 8,863.37 5,674,965.23

Subtotal FY 2034 509,288.22 437,070.73 54,163.11 18,054.38 5,674,965.23

17 7/31/2034 254,644.11 220,509.08 25,601.27 8,533.76 5,454,456.15



Payment 
number

Due date Payment 
amount

Principal 
amount

Interest amount Admin 
amount

Balance amount

18 1/31/2035 254,644.11 221,835.45 24,606.49 8,202.17 5,232,620.70

Subtotal FY 2035 509,288.22 442,344.53 50,207.76 16,735.93 5,232,620.70

19 7/31/2035 254,644.11 223,169.79 23,605.74 7,868.58 5,009,450.91

20 1/31/2036 254,644.11 224,512.16 22,598.96 7,532.99 4,784,938.75

Subtotal FY 2036 509,288.22 447,681.95 46,204.70 15,401.57 4,784,938.75

21 7/31/2036 254,644.11 225,862.61 21,586.12 7,195.38 4,559,076.14

22 1/31/2037 254,644.11 227,221.18 20,567.20 6,855.73 4,331,854.96

Subtotal FY 2037 509,288.22 453,083.79 42,153.32 14,051.11 4,331,854.96

23 7/31/2037 254,644.11 228,587.92 19,542.14 6,514.05 4,103,267.04

24 1/31/2038 254,644.11 229,962.88 18,510.92 6,170.31 3,873,304.16

Subtotal FY 2038 509,288.22 458,550.80 38,053.06 12,684.36 3,873,304.16

25 7/31/2038 254,644.11 231,346.11 17,473.50 5,824.50 3,641,958.05

26 1/31/2039 254,644.11 232,737.66 16,429.84 5,476.61 3,409,220.39

Subtotal FY 2039 509,288.22 464,083.77 33,903.34 11,301.11 3,409,220.39

27 7/31/2039 254,644.11 234,137.58 15,379.90 5,126.63 3,175,082.81

28 1/31/2040 254,644.11 235,545.92 14,323.64 4,774.55 2,939,536.89

Subtotal FY 2040 509,288.22 469,683.50 29,703.54 9,901.18 2,939,536.89

29 7/31/2040 254,644.11 236,962.74 13,261.03 4,420.34 2,702,574.15

30 1/31/2041 254,644.11 238,388.07 12,192.03 4,064.01 2,464,186.08

Subtotal FY 2041 509,288.22 475,350.81 25,453.06 8,484.35 2,464,186.08

31 7/31/2041 254,644.11 239,821.98 11,116.60 3,705.53 2,224,364.10

32 1/31/2042 254,644.11 241,264.52 10,034.69 3,344.90 1,983,099.58

Subtotal FY 2042 509,288.22 481,086.50 21,151.29 7,050.43 1,983,099.58

33 7/31/2042 254,644.11 242,715.73 8,946.28 2,982.10 1,740,383.85

34 1/31/2043 254,644.11 244,175.67 7,851.33 2,617.11 1,496,208.18

Subtotal FY 2043 509,288.22 486,891.40 16,797.61 5,599.21 1,496,208.18

35 7/31/2043 254,644.11 245,644.39 6,749.79 2,249.93 1,250,563.79

36 1/31/2044 254,644.11 247,121.94 5,641.63 1,880.54 1,003,441.85

Subtotal FY 2044 509,288.22 492,766.33 12,391.42 4,130.47 1,003,441.85

37 7/31/2044 254,644.11 248,608.39 4,526.79 1,508.93 754,833.46

38 1/31/2045 254,644.11 250,103.77 3,405.25 1,135.09 504,729.69

Subtotal FY 2045 509,288.22 498,712.16 7,932.04 2,644.02 504,729.69

39 7/31/2045 254,644.11 251,608.15 2,276.97 758.99 253,121.54

40 1/31/2046 254,644.07 253,121.54 1,141.90 380.63 0.00

Subtotal FY 2046 509,288.18 504,729.69 3,418.87 1,139.62 0.00



Grand total 10,185,764.36 8,960,628.36 918,851.95 306,284.05 0.00



Estimated loan repayment schedule

Loan number: EL250629

Agreement #: WQC-2024-KCoNRP-
00004

Recipient name: KING COUNTY NATURAL 
RESOURCES

Amortization method: Compound-365 D/Y

Initiation of Operations: 12/31/2027

Project Completion: 12/31/2027

Schedule number: AS-000001051

Loan amount: $39,549,000.00

Term of loan: 30 Years

Effective interest rate: 1.600%

Interest compounded: Monthly

Loan date: 12/31/2028

Schedule creation date: 6/11/2025

Payment 
number

Due date Payment 
amount

Principal 
amount

Interest amount Admin 
amount

Balance amount

1 12/31/2028 839,881.53 200,675.97 519,354.52 119,851.04 39,348,324.03

2 6/30/2029 839,881.53 524,043.78 256,618.17 59,219.58 38,824,280.25

Subtotal FY 2029 1,679,763.06 724,719.75 775,972.69 179,070.62 38,824,280.25

3 12/30/2029 839,881.53 528,250.13 253,200.51 58,430.89 38,296,030.12

4 6/30/2030 839,881.53 532,490.25 249,755.41 57,635.87 37,763,539.87

Subtotal FY 2030 1,679,763.06 1,060,740.38 502,955.92 116,066.76 37,763,539.87

5 12/30/2030 839,881.53 536,764.39 246,282.68 56,834.46 37,226,775.48

6 6/30/2031 839,881.53 541,072.85 242,782.05 56,026.63 36,685,702.63

Subtotal FY 2031 1,679,763.06 1,077,837.24 489,064.73 112,861.09 36,685,702.63

7 12/30/2031 839,881.53 545,415.88 239,253.34 55,212.31 36,140,286.75

8 6/30/2032 839,881.53 549,793.78 235,696.30 54,391.45 35,590,492.97

Subtotal FY 2032 1,679,763.06 1,095,209.66 474,949.64 109,603.76 35,590,492.97

9 12/30/2032 839,881.53 554,206.82 232,110.70 53,564.01 35,036,286.15

10 6/30/2033 839,881.53 558,655.28 228,496.33 52,729.92 34,477,630.87

Subtotal FY 2033 1,679,763.06 1,112,862.10 460,607.03 106,293.93 34,477,630.87

11 12/30/2033 839,881.53 563,139.44 224,852.95 51,889.14 33,914,491.43

12 6/30/2034 839,881.53 567,659.60 221,180.32 51,041.61 33,346,831.83

Subtotal FY 2034 1,679,763.06 1,130,799.04 446,033.27 102,930.75 33,346,831.83

13 12/30/2034 839,881.53 572,216.04 217,478.21 50,187.28 32,774,615.79

14 6/30/2035 839,881.53 576,809.06 213,746.38 49,326.09 32,197,806.73

Subtotal FY 2035 1,679,763.06 1,149,025.10 431,224.59 99,513.37 32,197,806.73

15 12/30/2035 839,881.53 581,438.94 209,984.60 48,457.99 31,616,367.79

16 6/30/2036 839,881.53 586,105.98 206,192.63 47,582.92 31,030,261.81

Subtotal FY 2036 1,679,763.06 1,167,544.92 416,177.23 96,040.91 31,030,261.81

17 12/30/2036 839,881.53 590,810.49 202,370.22 46,700.82 30,439,451.32



Payment 
number

Due date Payment 
amount

Principal 
amount

Interest amount Admin 
amount

Balance amount

18 6/30/2037 839,881.53 595,552.76 198,517.13 45,811.64 29,843,898.56

Subtotal FY 2037 1,679,763.06 1,186,363.25 400,887.35 92,512.46 29,843,898.56

19 12/30/2037 839,881.53 600,333.09 194,633.11 44,915.33 29,243,565.47

20 6/30/2038 839,881.53 605,151.79 190,717.91 44,011.83 28,638,413.68

Subtotal FY 2038 1,679,763.06 1,205,484.88 385,351.02 88,927.16 28,638,413.68

21 12/30/2038 839,881.53 610,009.17 186,771.29 43,101.07 28,028,404.51

22 6/30/2039 839,881.53 614,905.54 182,792.99 42,183.00 27,413,498.97

Subtotal FY 2039 1,679,763.06 1,224,914.71 369,564.28 85,284.07 27,413,498.97

23 12/30/2039 839,881.53 619,841.21 178,782.76 41,257.56 26,793,657.76

24 6/30/2040 839,881.53 624,816.50 174,740.34 40,324.69 26,168,841.26

Subtotal FY 2040 1,679,763.06 1,244,657.71 353,523.10 81,582.25 26,168,841.26

25 12/30/2040 839,881.53 629,831.72 170,665.47 39,384.34 25,539,009.54

26 6/30/2041 839,881.53 634,887.20 166,557.89 38,436.44 24,904,122.34

Subtotal FY 2041 1,679,763.06 1,264,718.92 337,223.36 77,820.78 24,904,122.34

27 12/30/2041 839,881.53 639,983.26 162,417.34 37,480.93 24,264,139.08

28 6/30/2042 839,881.53 645,120.22 158,243.56 36,517.75 23,619,018.86

Subtotal FY 2042 1,679,763.06 1,285,103.48 320,660.90 73,998.68 23,619,018.86

29 12/30/2042 839,881.53 650,298.42 154,036.28 35,546.83 22,968,720.44

30 6/30/2043 839,881.53 655,518.18 149,795.22 34,568.13 22,313,202.26

Subtotal FY 2043 1,679,763.06 1,305,816.60 303,831.50 70,114.96 22,313,202.26

31 12/30/2043 839,881.53 660,779.83 145,520.13 33,581.57 21,652,422.43

32 6/30/2044 839,881.53 666,083.73 141,210.71 32,587.09 20,986,338.70

Subtotal FY 2044 1,679,763.06 1,326,863.56 286,730.84 66,168.66 20,986,338.70

33 12/30/2044 839,881.53 671,430.19 136,866.71 31,584.63 20,314,908.51

34 6/30/2045 839,881.53 676,819.57 132,487.84 30,574.12 19,638,088.94

Subtotal FY 2045 1,679,763.06 1,348,249.76 269,354.55 62,158.75 19,638,088.94

35 12/30/2045 839,881.53 682,252.20 128,073.83 29,555.50 18,955,836.74

36 6/30/2046 839,881.53 687,728.45 123,624.38 28,528.70 18,268,108.29

Subtotal FY 2046 1,679,763.06 1,369,980.65 251,698.21 58,084.20 18,268,108.29

37 12/30/2046 839,881.53 693,248.65 119,139.21 27,493.67 17,574,859.64

38 6/30/2047 839,881.53 698,813.16 114,618.05 26,450.32 16,876,046.48

Subtotal FY 2047 1,679,763.06 1,392,061.81 233,757.26 53,943.99 16,876,046.48

39 12/30/2047 839,881.53 704,422.33 110,060.60 25,398.60 16,171,624.15

40 6/30/2048 839,881.53 710,076.53 105,466.56 24,338.44 15,461,547.62

Subtotal FY 2048 1,679,763.06 1,414,498.86 215,527.16 49,737.04 15,461,547.62



Payment 
number

Due date Payment 
amount

Principal 
amount

Interest amount Admin 
amount

Balance amount

41 12/30/2048 839,881.53 715,776.11 100,835.65 23,269.77 14,745,771.51

42 6/30/2049 839,881.53 721,521.44 96,167.57 22,192.52 14,024,250.07

Subtotal FY 2049 1,679,763.06 1,437,297.55 197,003.22 45,462.29 14,024,250.07

43 12/30/2049 839,881.53 727,312.88 91,462.03 21,106.62 13,296,937.19

44 6/30/2050 839,881.53 733,150.82 86,718.70 20,012.01 12,563,786.37

Subtotal FY 2050 1,679,763.06 1,460,463.70 178,180.73 41,118.63 12,563,786.37

45 12/30/2050 839,881.53 739,035.61 81,937.31 18,908.61 11,824,750.76

46 6/30/2051 839,881.53 744,967.64 77,117.54 17,796.35 11,079,783.12

47 12/30/2051 839,881.53 750,947.28 72,259.08 16,675.17 10,328,835.84

48 6/30/2052 839,881.53 756,974.92 67,361.62 15,544.99 9,571,860.92

49 12/30/2052 839,881.53 763,050.94 62,424.85 14,405.74 8,808,809.98

50 6/30/2053 839,881.53 769,175.73 57,448.46 13,257.34 8,039,634.25

51 12/30/2053 839,881.53 775,349.68 52,432.13 12,099.72 7,264,284.57

52 6/30/2054 839,881.53 781,573.19 47,375.53 10,932.81 6,482,711.38

53 12/30/2054 839,881.53 787,846.66 42,278.33 9,756.54 5,694,864.72

54 6/30/2055 839,881.53 794,170.48 37,140.23 8,570.82 4,900,694.24

55 12/30/2055 839,881.53 800,545.06 31,960.88 7,375.59 4,100,149.18

56 6/30/2056 839,881.53 806,970.80 26,739.97 6,170.76 3,293,178.38

57 12/30/2056 839,881.53 813,448.13 21,477.14 4,956.26 2,479,730.25

58 6/30/2057 839,881.53 819,977.44 16,172.07 3,732.02 1,659,752.81

59 12/30/2057 839,881.53 826,559.17 10,824.42 2,497.94 833,193.64

60 6/30/2058 839,881.45 833,193.64 5,433.85 1,253.96 0.00

Subtotal Undefined 13,438,104.40 12,563,786.37 710,383.41 163,934.62 0.00

Grand total 50,392,891.72 39,549,000.00 8,810,661.99 2,033,229.73 0.00



Estimated loan repayment schedule

Loan number: EL250633

Agreement #: WQC-2024-KCoNRP-
00004

Recipient name: KING COUNTY NATURAL 
RESOURCES

Amortization method: Compound-365 D/Y

Project Completion: 12/31/2027

Schedule number: AS-000001052

Loan amount: $4,347,000.00

Term of loan: 30 Years

Effective interest rate: 1.600%

Interest compounded: Monthly

Loan date: 12/31/2028

Schedule creation date: 6/11/2025

Payment 
number

Due date Payment 
amount

Principal 
amount

Interest amount Admin 
amount

Balance amount

1 12/31/2028 92,314.98 22,057.16 57,084.48 13,173.34 4,324,942.84

2 6/30/2029 92,314.98 57,599.90 28,206.00 6,509.08 4,267,342.94

Subtotal FY 2029 184,629.96 79,657.06 85,290.48 19,682.42 4,267,342.94

3 12/30/2029 92,314.98 58,062.24 27,830.35 6,422.39 4,209,280.70

4 6/30/2030 92,314.98 58,528.29 27,451.69 6,335.00 4,150,752.41

Subtotal FY 2030 184,629.96 116,590.53 55,282.04 12,757.39 4,150,752.41

5 12/30/2030 92,314.98 58,998.08 27,069.98 6,246.92 4,091,754.33

6 6/30/2031 92,314.98 59,471.64 26,685.21 6,158.13 4,032,282.69

Subtotal FY 2031 184,629.96 118,469.72 53,755.19 12,405.05 4,032,282.69

7 12/30/2031 92,314.98 59,949.00 26,297.36 6,068.62 3,972,333.69

8 6/30/2032 92,314.98 60,430.19 25,906.39 5,978.40 3,911,903.50

Subtotal FY 2032 184,629.96 120,379.19 52,203.75 12,047.02 3,911,903.50

9 12/30/2032 92,314.98 60,915.25 25,512.28 5,887.45 3,850,988.25

10 6/30/2033 92,314.98 61,404.20 25,115.01 5,795.77 3,789,584.05

Subtotal FY 2033 184,629.96 122,319.45 50,627.29 11,683.22 3,789,584.05

11 12/30/2033 92,314.98 61,897.07 24,714.55 5,703.36 3,727,686.98

12 6/30/2034 92,314.98 62,393.90 24,310.88 5,610.20 3,665,293.08

Subtotal FY 2034 184,629.96 124,290.97 49,025.43 11,313.56 3,665,293.08

13 12/30/2034 92,314.98 62,894.72 23,903.96 5,516.30 3,602,398.36

14 6/30/2035 92,314.98 63,399.56 23,493.78 5,421.64 3,538,998.80

Subtotal FY 2035 184,629.96 126,294.28 47,397.74 10,937.94 3,538,998.80

15 12/30/2035 92,314.98 63,908.45 23,080.31 5,326.22 3,475,090.35

16 6/30/2036 92,314.98 64,421.42 22,663.52 5,230.04 3,410,668.93

Subtotal FY 2036 184,629.96 128,329.87 45,743.83 10,556.26 3,410,668.93

17 12/30/2036 92,314.98 64,938.52 22,243.37 5,133.09 3,345,730.41

18 6/30/2037 92,314.98 65,459.76 21,819.87 5,035.35 3,280,270.65



Payment 
number

Due date Payment 
amount

Principal 
amount

Interest amount Admin 
amount

Balance amount

Subtotal FY 2037 184,629.96 130,398.28 44,063.24 10,168.44 3,280,270.65

19 12/30/2037 92,314.98 65,985.19 21,392.95 4,936.84 3,214,285.46

20 6/30/2038 92,314.98 66,514.83 20,962.62 4,837.53 3,147,770.63

Subtotal FY 2038 184,629.96 132,500.02 42,355.57 9,774.37 3,147,770.63

21 12/30/2038 92,314.98 67,048.73 20,528.83 4,737.42 3,080,721.90

22 6/30/2039 92,314.98 67,586.91 20,091.56 4,636.51 3,013,134.99

Subtotal FY 2039 184,629.96 134,635.64 40,620.39 9,373.93 3,013,134.99

23 12/30/2039 92,314.98 68,129.41 19,650.78 4,534.79 2,945,005.58

24 6/30/2040 92,314.98 68,676.26 19,206.46 4,432.26 2,876,329.32

Subtotal FY 2040 184,629.96 136,805.67 38,857.24 8,967.05 2,876,329.32

25 12/30/2040 92,314.98 69,227.51 18,758.57 4,328.90 2,807,101.81

26 6/30/2041 92,314.98 69,783.18 18,307.09 4,224.71 2,737,318.63

Subtotal FY 2041 184,629.96 139,010.69 37,065.66 8,553.61 2,737,318.63

27 12/30/2041 92,314.98 70,343.31 17,851.98 4,119.69 2,666,975.32

28 6/30/2042 92,314.98 70,907.93 17,393.23 4,013.82 2,596,067.39

Subtotal FY 2042 184,629.96 141,251.24 35,245.21 8,133.51 2,596,067.39

29 12/30/2042 92,314.98 71,477.09 16,930.79 3,907.10 2,524,590.30

30 6/30/2043 92,314.98 72,050.82 16,464.63 3,799.53 2,452,539.48

Subtotal FY 2043 184,629.96 143,527.91 33,395.42 7,706.63 2,452,539.48

31 12/30/2043 92,314.98 72,629.15 15,994.74 3,691.09 2,379,910.33

32 6/30/2044 92,314.98 73,212.12 15,521.07 3,581.79 2,306,698.21

Subtotal FY 2044 184,629.96 145,841.27 31,515.81 7,272.88 2,306,698.21

33 12/30/2044 92,314.98 73,799.77 15,043.61 3,471.60 2,232,898.44

34 6/30/2045 92,314.98 74,392.14 14,562.31 3,360.53 2,158,506.30

Subtotal FY 2045 184,629.96 148,191.91 29,605.92 6,832.13 2,158,506.30

35 12/30/2045 92,314.98 74,989.27 14,077.14 3,248.57 2,083,517.03

36 6/30/2046 92,314.98 75,591.18 13,588.09 3,135.71 2,007,925.85

Subtotal FY 2046 184,629.96 150,580.45 27,665.23 6,384.28 2,007,925.85

37 12/30/2046 92,314.98 76,197.93 13,095.10 3,021.95 1,931,727.92

38 6/30/2047 92,314.98 76,809.55 12,598.16 2,907.27 1,854,918.37

Subtotal FY 2047 184,629.96 153,007.48 25,693.26 5,929.22 1,854,918.37

39 12/30/2047 92,314.98 77,426.08 12,097.23 2,791.67 1,777,492.29

40 6/30/2048 92,314.98 78,047.56 11,592.28 2,675.14 1,699,444.73

Subtotal FY 2048 184,629.96 155,473.64 23,689.51 5,466.81 1,699,444.73

41 12/30/2048 92,314.98 78,674.02 11,083.28 2,557.68 1,620,770.71



Payment 
number

Due date Payment 
amount

Principal 
amount

Interest amount Admin 
amount

Balance amount

42 6/30/2049 92,314.98 79,305.52 10,570.19 2,439.27 1,541,465.19

Subtotal FY 2049 184,629.96 157,979.54 21,653.47 4,996.95 1,541,465.19

43 12/30/2049 92,314.98 79,942.08 10,052.98 2,319.92 1,461,523.11

44 6/30/2050 92,314.98 80,583.75 9,531.62 2,199.61 1,380,939.36

Subtotal FY 2050 184,629.96 160,525.83 19,584.60 4,519.53 1,380,939.36

45 12/30/2050 92,314.98 81,230.57 9,006.08 2,078.33 1,299,708.79

46 6/30/2051 92,314.98 81,882.59 8,476.32 1,956.07 1,217,826.20

47 12/30/2051 92,314.98 82,539.84 7,942.30 1,832.84 1,135,286.36

48 6/30/2052 92,314.98 83,202.36 7,404.00 1,708.62 1,052,084.00

49 12/30/2052 92,314.98 83,870.20 6,861.38 1,583.40 968,213.80

50 6/30/2053 92,314.98 84,543.40 6,314.41 1,457.17 883,670.40

51 12/30/2053 92,314.98 85,222.01 5,763.04 1,329.93 798,448.39

52 6/30/2054 92,314.98 85,906.06 5,207.25 1,201.67 712,542.33

53 12/30/2054 92,314.98 86,595.61 4,646.99 1,072.38 625,946.72

54 6/30/2055 92,314.98 87,290.68 4,082.24 942.06 538,656.04

55 12/30/2055 92,314.98 87,991.34 3,512.96 810.68 450,664.70

56 6/30/2056 92,314.98 88,697.62 2,939.10 678.26 361,967.08

57 12/30/2056 92,314.98 89,409.57 2,360.65 544.76 272,557.51

58 6/30/2057 92,314.98 90,127.24 1,777.54 410.20 182,430.27

59 12/30/2057 92,314.98 90,850.66 1,189.76 274.56 91,579.61

60 6/30/2058 92,314.69 91,579.61 597.25 137.83 0.00

Subtotal Undefined 1,477,039.39 1,380,939.36 78,081.27 18,018.76 0.00

Grand total 5,538,898.51 4,347,000.00 968,417.55 223,480.96 0.00
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