

# KING COUNTY

1200 King County Courthouse 516 Third Avenue Seattle, WA 98104

# Signature Report

# March 7, 2011

## Ordinance 17044

	Proposed No. 2011-0111.2 Sponsors McDermott
1	AN ORDINANCE pertaining to the roads capital
2	improvement program; transmitting an updated South Park
3	Bridge funding plan; amending the 2010/2011 Biennium
4	Budget Ordinance, Ordinance 16717, Section 137, as
5	amended; and declaring an emergency.
6	BE IT ORDAINED BY THE COUNCIL OF KING COUNTY:
7	SECTION 1. Findings:
8	A. The South Park Bridge has provided access for residents of the South Park
9	neighborhood and for commercial and industrial freight traffic within the Duwamish
10	manufacturing and industrial area for the past eighty-one years.
11	B. The South Park Bridge came to the end of its useful life and was closed to the
12	public on June 30, 2010.
13	C. The South Park Bridge is located on 14th/16th Avenue South across the
14	Duwamish river. The south half of the bridge is located in King County. The north half
15	of the bridge is located in the city of Tukwila. The northern and southern surface
16	roadway approaches to the bridge and the South Park neighborhood immediately adjacent
17	to the bridge are located within the city of Seattle.

18	D. King County is responsible for the operation and maintenance of all county
19	roads, bridges and rights-of-way located within the county until and unless they are
20	annexed by other jurisdictions.

- E. King County and the city of Tukwila previously entered into an agreement, executed January 3, 2003, in which the city of Tukwila granted the county authority to make any decisions related to the operation, maintenance and management of the bridge to the same extent as if the entire bridge were part of the county road system.
- F. King County has been awarded funding for a replacement bridge, including funds from a broad group of partners and grants including the successful application for a \$34,000,000 TIGER II grant from the United States Department of Transportation.
- G. The South Park Bridge is partially located adjacent to the city of Seattle's South Park neighborhood in an unincorporated area of King County that may be considered for annexation by the city of Seattle.
- Seattle, the Port of Seattle and the industrial areas of the Duwamish

  Manufacturing/Industrial Center, as designated by the Puget Sound Regional Council, by
  reducing traffic congestion in and around other county and city roadways.

H. The bridge replacement provides a clear benefit to the county, the city of

- I. The bridge replacement project will improve safety for drivers, bicyclists and pedestrians while providing benefits to air quality and waterway restoration.
- J. The county has advertised for bids for the project construction contract and is prepared to open bids on March 8, 2011. Opening bids on this date is essential to allow the county to award a contract in late March, allowing the construction contract to take advantage of the Duwamish River "fish window" for construction activities in 2011. A

41	delay in the bid opening could potentially result in a delay in construction	n of a year.
42	Enactment of this ordinance as an emergency is necessary to remove the	expenditure
43	restriction ensuring that the county may in a timely manner open bids and	d award the
44	project construction contract.	
45	SECTION 2. Ordinance 16717, Section 137, as amended, is here	by amended by
46	adding thereto and inserting therein the following:	
47	ROADS CAPITAL IMPROVEMENT PROGRAM - From sever	al capital
48	improvement project funds there is hereby appropriated and authorized to	o be disbursed
49	the following amounts for the specific projects identified in Attachment	A to this
50	ordinance.	
51	Fund Fund Name Amo	unt
52	3860 ROADS CONSTRUCTION \$10,3	352,354
53	((ER1 EXPENDITURE RESTRICTION:	
54	For CIP Project 300197, South Park Bridge, \$29,900,000 may no	t be expended or
55	encumbered until the executive transmits an update of the South Park Bri	idge-funding
56	plan, including executed legally binding commitments for all funds ident	ified in the
57	<del>plan.</del> ))	
58	P1 PROVIDED THAT:	
59	For CIP Project 300610, South Park Bridge Demolition, no more	than \$1,800,000
60	may be expended or encumbered for right-of-way acquisition, and no mo	re than
61	\$1,400,000 may be expended or encumbered for other project purposes u	ntil the
62	executive has transmitted a report certifying that insufficient funding is a	vailable for CIP
63	Project 300197, South Park Bridge Replacement, or providing an update	on an executive

plan to fund CIP Project 300197. The report shall include the finalized closure plan for the South Park Bridge.

The report required to be submitted by this proviso must be filed in the form of a paper original and an electronic copy with the clerk of the council, who shall retain the original and provide an electronic copy to all councilmembers and to the committee coordinator for the physical environment committee or its successor.

### P2 PROVIDED FURTHER THAT:

For CIP Project 300197, South Park Bridge Replacement, none of the amount appropriated in 2010 may be expended or encumbered until the executive has transmitted, and the council has approved by motion, a funding plan for the project. Any ordinance necessary for implementation of the funding plan shall be transmitted with the plan.

Any plan or legislation required to be submitted by this proviso must be filed in the form of a paper original and an electronic copy with the clerk of the council, who shall retain the original and provide an electronic copy to all councilmembers and to the committee coordinator for the physical environment committee or its successor.

SECTION 3. Attachment A to this ordinance hereby transmits the updated South Park Bridge funding plan as required by ER1 Expenditure Restriction in Ordinance 16717, Section 137, as amended.

SECTION 4. For the reasons described in section 1 of this ordinance, the county council finds as a fact and declares that an emergency exists and that this ordinance is

- 85 necessary for the immediate preservation of public peace, health or safety or for the
- support of county government and its existing public institutions.

87

Ordinance 17044 was introduced on and passed by the Metropolitan King County Council on 3/7/2011, by the following vote:

Yes: 9 - Mr. Phillips, Mr. von Reichbauer, Mr. Gossett, Ms. Hague, Ms. Patterson, Ms. Lambert, Mr. Ferguson, Mr. Dunn and Mr.

McDermott

No: 0

Excused: 0

KING COUNTY COUNCIL KING COUNTY, WASHINGTON

ATTEST:

Anne Noris, Clerk of the Council

Attachments: A. South Park Bridge Financing--February 25, 2011

# South Park Bridge Financing

February 25, 2011

4
4
Ó
_

	Pro	Project Phase			
Fund Source	Planning/Preliminary Engineering/Design	Right of Way	Construction	Total	Description/Status
Federal - Surface Transportation Program	\$8.641.000				
Local - King County	\$10,222,000				
Local - City of Tukwila	\$3,000,000				
Phase Total	\$21,863,000			\$21,863,000	Total Planning / Prelminary Engineering / Design - COMPLETED
Federal - Surface					
Transportation Program		\$3,966,000			
Local - King County		\$1,310,000			
Local - Port of Seattle*		\$534,000			
Private - Boeing*		\$1,500,000			
Phase Total		\$7.310.000		\$7.310.000	Total Right of Way - COMPLETED
Federal - USDOT TIGER II			\$34,000,000		
Federal - Earmark			\$3,000,000		
State - WSDOT (Federal					
Bridge Funds)			\$20,000,000		
State - Transportation					
Improvement Board			\$10,000,000		
State - FMSIB			\$5,000,000		
Local - King County			\$31,428,642		
Local - City of Seattle			\$15,000,000		
Local - Port of Seattle			\$4,466,000		
Municipal Planning Organization - PSRC (Federal					
Surface Transportation					
Funds)			\$15,000,000		
Phase Total			\$137,894,642	\$137,894,642	Total Construction Phase Budget Incuding carryover
				\$167,067,642	Total Project costs

USDOT= US Dept. of Transportation; WSDOT = WA State Dept. of Transportation; FMSIB = Freight Mobility Strategic Investment Board; PSRC = Puget Sound Regional Council