MIDD Review and Renewal Timeline *REVISED March 28, 2016*

This document reflects key deliverables for MIDD II. Dates or items on this document are subject to change.

Please note that in order to avoid a lapse in sales tax collections, an executed Ordinance (signed by Executive) due to the State Department of Revenue by October 18.

Public comment periods highlighted in red http://www.kingcounty.gov/MIDDrenewal

Month	Item	Date
April	DRAFT Service Improvement Plan (SIP) Recommendations to MIDD OC & posted for public comment (4/22-5/6)	April 22
	 MIDD Oversight Committee meeting Review and discussion-DRAFT SIP Recommendations Review DRAFT Retrospective MIDD I Report 	**Friday, April 29**
Мау	 REVISED FINAL Service Improvement Plan (SIP) Recommendations to MIDD OC MIDD Oversight Committee meeting Action on REVISED FINAL SIP Recommendations Action on Retrospective MIDD I Report-MIDD OC 	Week of May 16 May 26
June	 Transmit Sales Tax Legislation to the Council DRAFT Service Improvement Plan (SIP) report to MIDD OC & posted for public comment (6/16-6/30) MIDD Oversight Committee meeting Review and discuss-DRAFT SIP Report Transmit Retrospective Report to the Council 	June 8 June 16 June 23 June 30
July	 REVISED FINAL Service Improvement Plan (SIP) Report to MIDD OC MIDD Oversight Committee meeting Action on REVISED FINAL SIP Report 	Week of July 18 July 28
August	Transmit Service Improvement Plan to Council	August 25
September- mid November	Council consideration of MIDD II Service Improvement Plan Council processes include public comment	Committee Dates TBD