



## Legislation Details

**File #:** 2008-0414      **Version:** 1

**Type:** Motion                      **Status:** Passed

**File created:** 8/4/2008              **In control:** Committee of the Whole

**On agenda:** 10/20/2008              **Final action:** 10/20/2008

**Enactment date:**                      **Enactment #:** 12863

**Title:** A MOTION approving the Detail Implementation Plan for the Accountable Business Transformation program that details activities for full implementation of Accountable Business Transformation.

**Sponsors:** Larry Gossett

**Indexes:** Accountable Business Transformation ABT

**Code sections:**

**Attachments:** 1. 12863.pdf, 2. 2008-0414 2008-0415 staff report DIP Motion Appropriation 10-13-2008 sr phh.doc, 3. 2008-0414 2008-0415 staff report DIP Motion Appropriation 9-17-2008 sr phh.doc, 4. 2008-0414 & 0415 - Attachment D Auditors Due Diligence Report.doc, 5. 2008-0414 & 0415 - Attachment E Auditor Due Diligence.ppt, 6. 2008-0414 ABT \$84 million fiscal note.xls, 7. 2008-0414 Appendix A - DIP Project Charter.pdf, 8. 2008-0414 Appendix B - Functional and Organizational Phasing Plan.pdf, 9. 2008-0414 Appendix C - Fit-Gap Analysis Strategy Plan.pdf, 10. 2008-0414 Appendix D - Business Process Redesign Strategy Plan.pdf, 11. 2008-0414 Appendix E - Organizational Change Management Plan.pdf, 12. 2008-0414 Appendix F - Transition Strategy Plan.pdf, 13. 2008-0414 Appendix G - Training Strategy Plan.pdf, 14. 2008-0414 Appendix H - Testing Strategy Plan.pdf, 15. 2008-0414 Appendix I - Program Success Criteria.pdf, 16. 2008-0414 Appendix J - Technology Architecture Plan for ABT.pdf, 17. 2008-0414 Appendix K - Interface Systems Strategy Plan.pdf, 18. 2008-0414 Appendix L - Reporting Strategy Plan.pdf, 19. 2008-0414 Appendix M - Data Management Strategy Plan.pdf, 20. 2008-0414 Appendix N - Modifications Strategy Plan.pdf, 21. 2008-0414 Appendix O - Issue Management Plan.pdf, 22. 2008-0414 Appendix P - Risk Management Plan.pdf, 23. 2008-0414 Appendix Q - Resource\_Loaded\_Project\_Plan.pdf, 24. 2008-0414 Appendix R - Comprehensive Resource Plan.pdf, 25. 2008-0414 Appendix S - Post Implementation Support.pdf, 26. 2008-0414 Appendix T - Budget System Implementation Plan.pdf, 27. 2008-0414 Appendix U - Cost Benefit Analysis\_withCBCreport.pdf, 28. 2008-0414 transmittal letter.doc, 29. A. Accountable Business Transformation Detailed Implementation Plan, July 2008, 30. A. Accountable Business Transformation Detailed Implementation Plan, July 2008

Date	Ver.	Action By	Action	Result
10/20/2008	1	Metropolitan King County Council	Passed	Pass
10/13/2008	1	Metropolitan King County Council	Deferred	
10/13/2008	1	Committee of the Whole		
10/6/2008	1	Metropolitan King County Council	Re-referred	
9/17/2008	1	Operating Budget, Fiscal Management and Select Issues Committee		
9/17/2008	1	Capital Budget Committee		
8/25/2008	1	Metropolitan King County Council	Introduced and Referred	
8/4/2008	1	Metropolitan King County Council	Introduced and Referred	