DESCRIPTION OF KENMORE’S SR 522 CORRIDOR ROADWAY IMPROVEMENTS
The project will widen and improve SR 522 to ease congestion in the corridor through Kenmore, increase pedestrian and vehicular safety, improve the appearance of the corridor, and improve the function of the major intersections within the project limits.  The proposed improvements include: 

· Modifications and capacity improvements to the SR 522 intersections at 61st Ave NE, 65th Ave NE, 68th Ave NE and 73rd Ave NE.
· Realignment of NE181st Street to a single intersection at 68th Ave NE. 

· New sidewalk along the north side of SR 522 from 73rd Ave NE to 60th Ave NE. 

· Construct an underpass for the Burke-Gilman Trail at 73rd Ave NE. 

· Access management improvements to improve safety. 

· Improvements to 68th Ave NE from NE 175th to NE 185th Street. 

· Addition of landscaping, curb, gutter and street lighting within the corridor. 

· Conversion of overhead utilities to underground. 

Status:
The Phase I project has been separated into three stages to facilitate construction based on available funding.  The project limits for each stage are:

Stage 1 – SR 522 from 73rd Ave NE to 65th Ave NE, including portions of 68th Ave NE, 73rd Ave NE and 181st Ave NE.

Stage 2 – SR 522 from 65th Ave NE to 60th Ave NE, including portions of 61st Ave NE and 68th Ave NE.

Stage 3 – Burke Gilman Trail underpass at 73rd Ave NE

The city expects to advertise, award and begin construction on the Stage 1 and 3 projects in 2007.  The city is currently in the process of acquiring rights-of-way on the Stage 1 project.  Right-of-way acquisition on the Stage 2 project is also underway with property owner negotiations expected to begin in summer 2007.
The final plans for stage 3 should be approved by WSDOT in April 2007.  The 90% design milestone for the stage 1 project will be reached by April 2007.  The 60% design milestone for stage 2 will be completed in spring 2007.
