

AMENDED EXHIBIT – C

Schedule (NAF's Proposed Timing and Sequence of Capital Improvements)

Project	Timing
Concessions / Restroom Building	2013
Maintenance Building	2013
Electrical (upgrade to code)	2013-2014
Batting Cages	2013-2014
Picnic Area & Kids Play Structure	2014
Field—1 Bleachers	2014
Walkway / Accessibility	2014
Entry	2014
Infield Turf and/or Fencing / Backstops / Netting	2015
3 rd Field Infield Conversion	Spring 2022
Playground	Summer 2022